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Abstract


This document describes the plan for transitioning from SGI IRIX 6.2 to SGI IRIX 6.5.  The plan 
addresses the process for transitioning and  testing  in  the  Landover  environments  (EDF,  VATC, 
PVC) and  at the  DAACs.  The  document  outlines  the  development,  integration,  transition,  and 
Commercial Off the Shelf (COTS) product upgrades associated with the OS upgrade.  This version 
also describes the upgrade  approach  at each  DAAC.  The  plan  also  identifies  resources  required 
from both ECS as well as the DAACs during the OS upgrade transition activities. 
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1.  Introduction 

1.1 Purpose 
This document describes the plan for transitioning from SGI IRIX 6.2 to SGI IRIX 6.5.  The plan 
addresses the process for transitioning and  testing  in  the  Landover  environments  (EDF,  VATC, 
PVC) and at the DAACs. 

1.2 Organization 
Section 1 of this document provides information regarding the purpose,  organization, and review 
and approval process dictated. 

Section 2 of this document provides the overall plan for the OS upgrade on the ECS project. 

Section 3 provides the COTS product upgrade information associated with the OS upgrade. 

Section 4 provides the configuration and planned tests to be conducted in development labs. 

Section  5  provides  the  information  pertaining  to  the  transition  activities  required  for  the  OS 
upgrade. 

Section 6 provides the configuration and planned tests to be conducted in PVC. 

Section  7 provides  the  transition  details  associated  with  implementing  the  OS  upgrade  at  the 
DAACs. 

Note that the detailed procedures are in the following document which will be updated periodically: 

Procedures for the Transition of ECS into the IRIX 6.5 Environment  -- (420-WP-013-001). 

1.3 Review  and  Approval 
This  White  Paper  is  an  informal  document  approved  by Director,  Systems  Engineering,  ECS 
Project.  It does not require formal Government review or approval. 

Questions regarding technical information contained within this paper should be addressed  to the 
following ECS contacts: 

• Ravi Nirgudkar Phone: (301) 925-1050 E-mail: rnirgudk@eos.hitc.com 

• Herb Emerson Phone: (301) 925-0619 E-mail: hemerson@eos.hitc.com 

• Howard Ausden Phone: (301) 925-1132 E-mail: hausden@eos.hitc.com 
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Questions concerning distribution or control of this document should be addressed to:


Data Management Office

The ECS Project Office

Raytheon Systems Company

1616 McCormick Drive

Upper Marlboro, Maryland 20774-5301
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2.  The Overall Plan 

2.1  The  Big  Picture 
The ECS project  is  required  to  upgrade  the  OS  on all  the  SGI  machines  in  the  EDF  Landover 
facility as well as at all DAACs.  There are two compelling reasons for the OS upgrade.  First,  the 
current SGI  support of OS,  IRIX  6.2,  terminates  as  of  30 June  2000  and,  second,  the  system 
performance requirement for Aqua requires SGI Origin machines at some sites; the Origin class is 
not capable of running an IRIX release prior to 6.5. 

The SGI  vendor recommendation is that we target the  latest  available  maintenance  release,  IRIX 
6.5.x,  for our final upgrade release.  The latest version will have more bugs  identified and  fixed 
and  hence  the  project  will  incur  less  risk  than  the  earlier  version.  Currently,  the  ECS  baseline 
version is the IRIX 6.5.6  maintenance release.  Several COTS products will need to be upgraded 
to the versions that are certified for the IRIX 6.5 release. 

The proposed OS upgrade can happen only after the 5B release is moved to the OPS mode at  the 
DAAC (estimated to be no earlier than June/July 2000) and must complete prior to MOSS testing 
for Aqua launch.  For scheduling purposes Aqua launch is assumed to be in December 2000 with 
MOSS testing beginning 15 October, 2000. 

Note also that ECS Release 6A is built on IRIX 6.5,  so  the DAACs must upgrade  before  taking 
Release 6A. 

The OS upgrade plan includes the Origin hardware upgrade activities planned around the same time 
frame. 

2.2  The  Custom  Code  Release 
The custom code that will be released with the new OS will be referred to as Release 55.  Release 
55 will be SGI custom code 5B built on IRIX 6.5  with upgraded COTS.  It will be delivered as a 
release to 5B.  At that time, the release will be known  as  5B.n  where  n  is  the  sequence  number 
within the 5B releases.  At the time of writing, it looks like 55 will be 5B.05. 

Starting in March, a build of the 5B SGI  source code will be maintained on IRIX 6.5,  in addition 
to IRIX 6.2.  The same code baseline will be built on the two IRIX versions,  so  that a mix of 6.2 
and 6.5 machines can exist at a site. 

The  SGI  source  code  will  continue  to  be  built  with  the  new  32-bit  ABI  (application  binary 
interface), but will be compiled with the mips4 option.  This directs the compiler  to  generate  the 
mips4 instruction set, which provides several optimizations in floating point processing not present 
in the mips3 instruction set currently used by ECS custom code. There are some good articles on 
the instruction sets at http://techpubs.sgi.com. 
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2.3  Transition  at  DAACs 
The transition to Release 55 on IRIX 6.5  will  affect  the  HWCIs  (hardware  configuration  items) 
that contain SGI processors.  The transition approach for the icg, drg,  and acg machines involves 
configuring a substitute machine for each baseline machine.  In some cases the substitute machine 
is new, and in other cases a secondary machine is used.  Release 55 will be installed and tested on 
the substitute machine while operations continue.  After testing is complete, operations are cut over 
to the substitute machine by copying over persistent data. 

After operations have been successfully resumed on the substitute machine, the original machine is 
removed from the baseline. 

The spg, wkg, and aqg hosts will be upgraded in place. 

The above-mentioned substitution method requires very little downtime and provides a quick and 
easy fall back plan.  Section 5 and 7 provide details about the transition activities. 
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3.  COTS product upgrades 

3.1  COTS  Software  upgrade 
The  software  compatibility  analysis  of  layered  COTS  identifies  a  set  of products  that  must  be 
upgraded  before,  or  at the  same  time  as upgrading  to IRIX  6.5,  because  the  current  baseline 
versions of  these  products  are  not  supported  on  IRIX  6.5.  As many  as possible  of  the  COTS 
product PSRs are conducted in advance to minimize the overall risk.  The products are summarized 
in Table 3.1-1. 

Table  3.1-1.  Products  to  be  upgraded  before  IRIX  6.5 
Category  #1  Category  #2  Category  #3  Category  #4 

Description  COTS that are 
upgraded for 
reasons other 
than OS upgrade 

COTS that are 
upgraded due to 
OS upgrade but can 
be upgraded before 
OS upgrade 

COTS that should be 
upgraded with custom 
code Release 5B 

COTS that should be 
upgraded or rebuilt with 
OS upgrade i.e. with 
Release 55 

PSR  Dates 
NLT 

5B CSR 5B CSR 5B CSR 55 PSR 

Products  SGI Y2K/DCE 
patch HP 
Security 
patchTivoli 3.6 
IQ, SQR 
HP Open View 
6.0 
Sybase 
Replication 
Server 11.5.1 
Sybase Central 
3.0 

Sybase ASE 11.5.1 
Sybase OC 11.1.1 
(Sun) 
Netscape Comm. 
4.7 
Purify 4.5 (Sun) 
Visual Workshop 
3.0 
FORTRAN 77 

Additional FLEXlm 
servers (LaRC and 
EDC) 
Legato 5.5.1 
AMASS 4.12.3 

Statically  linked  in 
5 B  
HDF 4.1r3 
Rogue Wave: 

Db Tools.h++ 3.1.4 
Tools.h++ 7.0.b 
Tools Pro 1.02 

Upgraded  +  patches 
IRIX 6.5.6/ DCE 1.2.2a 
DG RAID 3.3 / Flare 
Code/PROM 

BDS 2.1/HiPPI SW 3.3.1 
IDL 5.3 
Purify 4.5 (SGI) 
Sybase OC 12.0 (SGI) 
IMSL 3.01/4.01 
ClearCase 3.2.1 
Secure Shell 1.3.6 & 
2.0.12/TCP Wrappers 
7.6 
Tripwire 1.3 
Rebuilt  on  IRIX  6.5 
Perl 5.005-03 
Tcl/Tk 8.0_PL_4 
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The COTS installation process for the IRIX upgrade is shown in the Procedures for the Transition 
of ECS into the IRIX 6.5 Environment document (420-WP-013). 

3.2  COTS  Software  License  Transition 
There will be two types of COTS software licensing impact to the IRIX 6.5  transition.  There will 
be COTS SW version upgrades associated with the transition to IRIX 6.5.  Version upgrades will 
impact all hosts baselined for the COTS software.  There will also be licensing impacts related to 
the planned hardware migration identified in this document.  Both types of licensing impact have 
been incorporated into the IRIX 6.5 migration planning and are discussed in detail in the following 
sections. 

3.2.1 Transition  COTS  Version  Upgrade  License  Impact 

The  IRIX  6.5  Operating  System  will  be  upgraded  during  the  transition,  along  with  other  SGI 
product upgrades that are required for the IRIX Operating System upgrade and  baselined  for  the 
specific host.  Other upgrades will also be included in the transition.  Table 1-1 identifies the COTS 
version upgrades planned and  the License Key impact of each of these upgrades.  As part of the 
overall transition planning, the ILS Software License Administrator has work in progress  to obtain 
new license keys for COTS products identified as requiring new license keys during the IRIX 6.5 
transition. 

The following products will be removed from the IRIX 6.5  baseline at transition and are therefore 
not included in the following tables.  These COTS are either not required for SGI  (BX/Epak and 
EMACS) or a version is not currently available for IRIX 6.5  (DCE Cell Manager Host Agent for 
IRIX 6.5). 

- DCE Cell Manager Host Agent for SGI 

- Builder Xcessory/Epak 

The following product is not mandatory to install.  The DAACs may upgrade if they desire: 

- EMACS 

Table  3.2.1-1.  IRIX  6.5  COTS  Product  Version  Upgrades  (1  of  3) 
C O T S   Planned 

Version 
Upgrade 

Upgrade  Description  License  Key  Impact 

Acrobat Reader 4.05 Upgrade for IRIX 6.5 No license key impact. 

AMASS 4.12.3 COTS product installation 
on baselined hosts. 

New license keys will be required for all 
baselined hosts. 

BDS 2.1 Installed with OS upgrade 
on baselined hosts 

No license key impact. 

ClearCase 3.2.1 COTS product installation 
on baselined hosts 

No license key impact. 
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Table  3.2.1-1.  IRIX  6.5  COTS  Product  Version  Upgrades  (2  of  3)

C O T S   Planned 

Version 
Upgrade 

Upgrade  Description  License  Key  Impact 

DCE Client for 
SGI 

1.2.2a Installed with OS upgrade 
on baselined hosts 

No license key impact. 

FLEXlm 6.1 Installed with OS upgrade 
on baselined hosts. 

If HW change or other baseline change 
occurs to one of the 3 SGI FLEXlm Servers, a 
new license key needs to be obtained that 
identifies all 3 of the IRIX 6.5 FLEXlm 
Servers.  Contact Software License 
Administration at 301 925-0726 or 0718 for 
permanent keys and temporary keys as 
required.  SGI FLEXlm Servers manage 
licenses for SGI Compilers and ProDev 
Workshop. 

HiPPI SW 3.3.1 Installed with OS upgrade 
on baselined hosts 

No license key impact. 

IDL 5.3 Required for OS version New license key required for upgrade on 
each baselined host. Contact Software 
License Administration at 301 925-0726 or 
0718 for permanent keys and temporary 
keys as required. 

IMSL C and 
FORTRAN 
Libraries 

3.01/4.01 Required for OS version License keys required.  Contact Software 
License Administration at 301 925-0726 or 
0718 for permanent keys and temporary 
keys as required. 

Legato 
Networker Client 

5.5.1 SGI clients will be included 
with general upgrade of 
Legato.  Upgrade of Sun 
Legato Server required to 
precede SGI client 
upgrade. 

New license keys required for Legato Server 
on Solaris.  Contact Software License 
Administration at 301 925-0726 or 0718 for 
permanent keys.  Although new license keys 
will not be needed related to SGI HW 
changes, some Legato Server configuration 
file edits will be required for SGI HW 
changes. 

MIPSpro 
Compilers/ProD 
ev Workshop 

binary 
upgrade of 
current 
version for 
IRIX 6.5 

Installed with OS upgrade 
on baselined hosts. 

No direct license impact.  Compiler and 
ProDev licenses managed by FLEXlm.  See 
FLEXlm impact. 

PERL binary 
upgrade of 
current 
version for 
IRIX 6.5 

binary upgrade of current 
version for IRIX 6.5 

No license key impact. 
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Table  3.2.1-1.  IRIX  6.5  COTS  Product  Version  Upgrades  (3  of  3)

C O T S   Planned 

Version 
Upgrade 

Upgrade  Description  License  Key  Impact 

Purify 4.5. Required for IRIX 6.5  If host HW changes, new license keys will be 
required.  Same license keys as previous 
version.  Contact Software License 
Administration at 301 925-0726 or 0718 for 
new permanent and temporary keys for new 
SGI HW. 

Secure 
Shell/TCP 
Wrappers 

1.3.7/2.0.13. 
2; 

Upgrade for all platforms No license key impact. 

SGI RAID 
SW/Firmware 

3.3 Installed with OS upgrade 
on baselined hosts. 

No license key impact. 

Sybase 
OpenClient/C 
for SGI 

12.0 Delivered with custom 
code and automounted 

No license key impact. 

TCL/tk binary 
upgrade of 
current 
version for 
IRIX 6.5 

binary upgrade of current 
version for IRIX 6.5 

No license key impact. 

Tools.h ++ 7.0.b COTS will be delivered 
with custom code/ will no 
longer be automounted 
and delivered as separate 
COTS product. 

No license key impact. 

ToolsPro.h ++ 1.02 New COTS replacing 
net.h will be delivered with 
custom code/ will no 
longer be automounted 
and delivered as separate 
COTS. 

No license key impact. 

Tripwire 1.3 Version upgrade for all 
platforms. 

No license key impact. 

3.2.2 Hardware  Transition  License  Impact 

There will be two types of licensing impact to the IRIX 6.5  migration.  The  IRIX  6.5  hardware 
migration  implementation  will  require  temporary  license  keys  as  well  as  permanent  license  key 
changes.  Some  COTS  software  will  have  no software  licensing  impact  during  the  IRIX  6.5 
transition and will require only a simple reinstall on the new hardware host.  COTS products,  such 
as Sybase ASE, that will require only a reinstallation and have no FLEXlm or vendor license keys 
are  not  discussed  in the  following  sections  as  there  is  no  license  key  impact  that  needs  to  be 
managed for the transition. 
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3.2.3 Temporary  License  Keys 

Temporary licenses may be necessary to support the hardware change implementation planned for 
the  IRIX  6.5  transition.  The  ILS  Software  License  Administrator  has  verified  that  temporary 
license keys will be made available for the planned transition implementation.  Temporary keys are 
planned to be utilized in the IRIX 6.5  transition. Contact Software License Administration at 301 
925-0726 or 0718 for temporary keys when these are necessary. 

3.2.4 New  Permanent  License  Keys 

The  hardware  changes  identified  in  the  IRIX  6.5  transition  discussed  in other  sections  of  this 
document will include some impacts to existing software licensing.  These impacts fall into one of 
two of the following categories: 

- FLEXlm  license  servers,  which  provides  license  access  for  COTS  products  whose 
vendors utilize FLEXlm for license management. 

- COTS utilizing a vendor proprietary license management mechanism. 

3.2.5 SGI  FLEXlm  License  Server 

The hardware changes of the IRIX 6.5  transition  will  impact  one  or  more  of  the  SGI  FLEXlm 
License Servers at some sites.  To assure license availability during the IRIX 6.5  transition period, 
the baselined redundant server implementation of SGI  FLEXlm License Server is required.  If the 
SGI FLEXlm License Servers are implemented as redundant servers, all FLEXlm-managed  license 
will be available during the upgrade of any one of the three redundant FLEXlm License Servers.  If 
the  FLEXlm  redundant  server  configuration  is available  during  the  IRIX  6.5  transition,  all 
FLEXlm-managed licenses will be available at the DAAC during the IRIX 6.5  transition.  At the 
time of writing, EDC and LaRC do not have three FLEXlm servers  implemented,  and  must  add 
servers before the IRIX upgrade. Currently, the SGI FLEXlm License Servers manage licenses for 
SGI Compilers and ProDev Workshop. 

There are some planned changes to the SGI FLEXlm License Server baselines and/or the hardware 
that will be utilized as SGI  FLEXlm License Servers.  If there are  changes  to  the  SGI  FLEXlm 
license  servers  either  from  a  baseline  change  or  a hardware  implementation  change,  new  SGI 
FLEXlm license keys need to  be  requested  which  include  all  3  of  the  release  55 SGI  FLEXlm 
License servers.  Contact Software License Administration at 301 925-0726 or 0718 for  permanent 
and/or temporary keys for SGI FLEXlm License Servers keys. 

3.2.6 Proprietary  License  Management 

Table 3.2.6-1outlines  the FLEXlm and  vendor  proprietary  licenses  that  will  be  impacted  by  the 
IRIX 6.5 transition to Origins and/or the introduction of new Origins. 
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Table  3.2.6-1.  IRIX  Origin  Transition  Licensing  Impacts

Host 

Name 
Impact  Description  New  SGI  License 

Key  Descriptions 
Comments  on  non-impacted 

managed  licenses 

acg hosts 
migrating 
to Origins 

Requires new license 
keys. 

• Purify • Legato Licenses managed by 
Sun Server.  Legato license 
configuration update needed on 
Legato Sun License Server for 
SGI HW changes. 

• BDS/HiPPI SW not licensed key 
managed 

• Compiler Licenses managed by 
SGI FLEXlm Server license keys. 
If acg is a current or new SGI 
FLEXlm license server, a new key 
needs to be obtained which 
includes new host and 2 other 
SGI FLEXlm redundant license 
servers. 

• Tivoli Client licenses managed by 
HP Tivoli Server 

• Sybase/SQL 
Monitor/OpenClient/SQS not 
license-key managed. 

drg hosts 
migrating 
to Origins 

Requires new license 
keys for new HOST-ID for 
all FLEXlm server 
licenses. 
Requires new license 
keys for AMASS, Purify 
and Legato. 

• SGI FLEXlm 
compiler/worksho 
p 

• AMASS 
• Purify 

• BDS/HiPPI SW not licensed 
managed 

• Tivoli Client licenses managed by 
HP Tivoli Server 

• Legato Licenses managed by 
Sun Server.  Legato license 
configuration update needed on 
Legato Sun License Server for 
SGI HW changes. 

spg hosts 
migrating 
to Origins 

Requires new license 
keys. 

New license keys for: 
• IDL 
• IMSL C Libraries 
• IMSL FORTRAN 

Libraries 
• Purify 
• C/C++ 

Compilers/Worksh 
op(FLEXlm) 

• Legato Licenses managed by 
Sun Server.  Legato license 
configuration update needed on 
Legato Sun License Server. 

• BDS/HiPPI SW not licensed 
managed 

• Tivoli Client licenses managed by 
HP Tivoli Server 

3.3  COTS  Hardware  upgrade 
The  following  table  describes  the  movement  of  Origin  (O2K)  and  Challenge  (CH)  processors 
between the  subsystems  and  sites.  Some  future  moves,  after  the  IRIX  upgrade,  are  included. 
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Table  3.3-1  applies  to  the  “new  name”  approach  for  the  “e”  machines  and  the  “same  name” 
approach for the other machines. 

Table  3.3-1.  Hardware  Movement  Plan  (1  of  3) 
Current 

Host/Platform 
Future  Host/Platform  ACTION  Reuse/Spare 

e0acg01 - CH XL e0acg11-Origin 2000 Replace with Origin 2000 Move to e0icg02 

e0acg02 - CH XL Future:  e0acg12-Origin 
2000 

Remove from baseline Move to e0icg01 

e0icg01 - CH DM e0icg11 - CH XL Replace with XL (old 
e0acg01) 

Move to e0aqg01 

e0icg02 - CH DM e0icg12 - CH XL Replace with XL (old 
e0acg02) 

Move to VATC t1acg08 

e0aqg01 - CH S e0aqg11-CH DM Replace with CH DM (old 
e0icg01) 

Move CH S to STOCK 

e0aqg02 - Indigo Impact no change None, add additional disk N/A 

e0drg01 - CH XL e0drg11-Origin 2000 Replace with Origin 
2000 

e0drg02 - CH XL e0drg12-Origin 2000 Replace with Origin 2000 

e0drg05 - CH XL Move to e0akg02 

N/A e0console1-new  O2K 
WS 

ADD New purchase 

e0spg01 no change Upgrade in place N/A 

e0spg05 no change Upgrade in place N/A 

e0wkg01 no change Upgrade in place N/A 

N/A e0wkg02 - CH XL ADD (future  use)  -  Move  to 
e0wkg02 

e0console1 - O2 WS ADD New purchase 

g0acg01 - CH XL g0acg05-Origin 2000 Replace with Origin 2000 Spare Challenge 
g0acg01 to GSFC 
g0icg01 

g0acg05 - CH XL Future:  g0acg05-Origin 
2000 

Replace with Origin 2000 Spare Challenge 
g0acg01 to GSFC 
g0icg02 

g0drg01 - CH XL g0drg01-Origin 2000 
(Note this is g0drg07 
temporarily for TS1 & 
TS2.) 

Replace with Origin 2000 (future  upgrade) 
Spare Challenge 
g0drg01 to l0icg01in 
2001 

3-7 223-WP-001-003




Table  3.3-1.  Hardware  Movement  Plan  (2  of  3)

Current 

Host/Platform 
Future  Host/Platform  ACTION  Reuse/Spare 

g0drg02 - CH XL g0drg02-Origin 2000 
(Note this is g0drg07 
temporarily for TS1 & 
TS2.) 

Replace with Origin 2000 (future  upgrade) 
Spare Challenge 
g0drg02 to l0icg02 in 
2001 

g0drg07 - CH XL Remove from baseline Move to VATC as 
t1drg04 

g0icg01 - CH DM g0icg01 -CH XL Replace with XL (old 
g0acg01) 

Move to g0aqg01 

g0icg02 - CH DM g0icg02 - CH XL Replace with XL (old 
g0acg02) 

Move to VATC as 
t1wkg02 

g0aqg01 - CH S g0aqg01-CH DM Replace with CH DM (old 
g0icg01) 

Move CH S to STOCK 

g0aqg02 - Indigo Impact no change None, add additional disk N/A 

g0mog01 no change Upgrade in place N/A 

g0spg02 no change Upgrade in place N/A 

g0spg07 no change Upgrade in place N/A 

g0spg10 no change Upgrade in place N/A 

g0console1-INDY ADD reuse EIN 1241 �
g0teg01 and add 
console manager 

g0console2-INDY ADD reuse EIN 0758 - old 
wallace and add console 
manager 

l0acg02 - CH XL no change None (disk only) N/A 

l0acg05 - CH XL no change None (disk only) N/A 

l0drg01 no change Upgrade in place N/A 

l0drg03 no change Upgrade in place N/A 

l0icg01 - CH DM no change Upgrade in place To be upgrade to power 
challenge in 2001 from 
the old g0acg01  (future 
upgrade) 

l0icg02 - CH DM no change Upgrade in place To be upgrade to power 
challenge in 2001 from 
the  old  g0acg02 (future 
upgrade) 

l0spg01 no change Upgrade in place N/A 

l0spg05 no change Upgrade in place N/A 

l0spg06 no change Upgrade in place N/A 
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Table  3.3-1.  Hardware  Movement  Plan  (3  of  3)

Current 

Host/Platform 
Future  Host/Platform  ACTION  Reuse/Spare 

l0aqg01 -Indigo Impact no change None, add additional disk N/A 

l0aqg02 - CH S no change Upgrade in place (future  upgrade  )  from 
old l0icg01 in 2001 

n0acg01 - CH XL no change Upgrade in place N/A 

n0acg02 - CH XL no change Upgrade in place N/A 

n0drg02 no change Upgrade in place N/A 

n0drg01 no change Upgrade in place N/A 

n0icg01 – CH DM n0icg01-CH XL 
Temporarily n0icg02 

Replace with XL (old 
g0drg07) 

FROM GSFC 

n0spg03 no change Upgrade in place N/A 

N0aqg02 -Indigo Impact no change None N/A 

N0aqg01 - CH S N0aqg01-CH DM Replace with CH DM 
(n0icg01) 

Move CH S to stock 

3.4  Shared  Mode  Impacts 

3.4.1 Impact  to  5B  shared  mode 

In order to assess all impacts, we will use a broad definition of shared mode in this paper: shared 
mode  comprises  all  system  components  that  can't  be upgraded  one  mode  at  a  time.  All  such 
components associated with 5B are discussed below. 

1)  Sun  4.2  Compiler 

The Sun Compiler is being upgraded because 4.1 has reached end-of-life, and because the version 
of Rogue Wave needed for IRIX 6.5 is not certified for 4.1.  At the same time, several OS patches, 
DCE patch level 43,  and several OODCE fixes are being applied to the build machines (these OS 
and DCE patches were applied at the sites during the last year,  so all sites are ready  to  run  code 
built with the patches). 

In order to avoid splitting Landover's compile engines between 4.1 and 4.2, both 5A and 5B were 
converted to 4.2 at the same time, in mid-January.  The first 5A build on 4.2  was 5A.05 Electra, 
and all 5B releases have been built with 4.2.  The Sun 4.2  shared mode was deployed with 5A.05 
Electra, so that shared mode was already 4.2  before  5B  reached  the  DAACs.  The  4.2  upgrade 
requires  no  special  effort  from  the  DAACs  - just  standard  procedures  for  custom  software 
installation and checkout.  The 4.2 shared mode does not need to be installed by the DAACs, since 
shared mode is now obsolete, and in any case Landover tests have shown that the 4.1 shared mode 
inter-operates with 4.2 ECS code. 
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The 4.2  upgrade causes other compiler-associated products to require  upgrading.  These  are  not 
part of shared mode since they are stand-alone, but are listed here for completeness: 

a) Purify on Sun 

b)  Visual  Workshop  (this  is  the  Sun  development  environment,  and  contains  the  C  and  C++ 
compilers) 

c) Fortran 77 Compiler 4.2 

These products went to PSR at the  same  time  as 5A.05  Electra,  and  should  be installed  by  the 
DAACs at the same time as Electra. 

2)  Rogue  Wave


ECS currently uses the following Rogue Wave software component packages:


i)  Tools.h++ 7.02 

ii)  DbTools.h++ 2.1.1 

iii) Net.h++ 7.02


The upgrade will move ECS to the following Rogue Wave components:


i)  Tools.h++ 7.0b 

ii)  DbTools.h++ 3.1.4 

iii) ToolsPro 1.1 (the vendor has repackaged Net.h++ into ToolsPro). 

The custom software part of shared mode uses the Rogue Wave components for strings and dates. 
During installation of 5B at the DAACs, the new shared mode will interoperate with 5A, which is 
built with the older versions of the string and date components.  Inspection of the source code, and 
testing at Landover, show that this is feasible. 

3.4.1.1  Digression  On  Linking 

In  the  past,  ECS  has  deployed  Rogue  Wave  shared  libraries  to the  DAACs.  They  are  made 
available to all machines via the automounted /tools directory.  Beginning with 5A.05 Electra, all 
future ECS custom executables will statically link the Rogue Wave libraries, and all  other  COTS 
libraries, including Sybase OpenClient.  This will obviate the need to deploy new versions of  these 
products  simultaneously  with  the  custom  code,  thus  not  only  saving  the  deployment  effort  but 
eliminating the custom/COTS version mismatches that have occurred. 

Surprisingly,  there is no net increase in executable  sizes  due  to static  linking.  This  is  due  to  a 
combination of factors: 

- Open Client was already linked statically by most executables 

3-10 223-WP-001-003




- Most Rogue Wave components are templates.  Template instantiations with a particular data 
type cause object code to be inserted into the executable rather than the shared library,  so 
again the burden was already borne by the executables. 

Obsolete versions of libraries such as Rogue Wave should be removed by the DAACs in order to 
reclaim disk space.  Note that ECS does not plan to deploy new versions to the DAACs (other than 
inside  the  custom  executables),  so any  DAAC  that  wants  to build  its  own  custom  executables 
should request copies of these libraries.  Landover will continue to PSR  and deploy Sybase Open 
Client in order to provide utilities like isql and bcp for all machines, and to provide the Open Client 
libraries for the science processors for PGEs to link. 

3.4.2 Impact  to  55  shared  mode 

The IRIX upgrade impacts several shared mode COTS components, such as IRIX and DCE, but 
the impact is confined to the SGI machines being upgraded.  In our substitution approach,  the new 
machines are used, initially, only for test modes.  So although it is a new shared mode on the 6.5 
machines, for once it can be checked out without impact to operations! 

The checkout will focus on the  following  upgraded/rebuilt  products,  which  form  part  of  shared 
mode: 

1)  IRIX itself, 6.2 to 6.5.6m 2)  DCE 1.1c to 1.2.2a 

3)  BDS and HiPPI Software upgrades 

4)  Rebuilt versions of IMSL, HDF, Perl, TCL/Tk, TCP Wrappers, and Tripwire. 

3.5  32-bit  and  64-bit  PGEs  Will  Be  Supported 
Some PGEs will compile under the 64-bit ABI (application binary interface) while others continue 
to compile with the new 32-bit ABI.  Consequently, installations of libraries used  by  PGEs  will 
include both new 32 and 64-bit versions.  These libraries are: 

• IRIX runtime libraries 

• HDF 

• Sybase OpenClient/C 

• Toolkit 

However the IMSL libraries on IRIX 6.5 support only 64-bit, and this is discussed below. 

3.6  IMSL  Transition 
The  new  versions  of  IMSL  (International  Mathematics  and  Statistics  Libraries)  raise  some 
transition issues. 
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ECS currently provides IMSL C lib v2.0  and  Fortran  lib  v3.0  on the  SGI  IRIX  6.2  machines. 
When ECS upgrades to IRIX 6.5, the IMSL libraries will be upgraded to v3.0 of  the C library and 
to v4.0 of the Fortran library. 

The reason for upgrading IMSL is that the vendor (Visual Numerics, Inc) will not certify  the older 
versions on IRIX 6.5.  When queried, the vendor assured that the C lib v2.0 would NOT work on 
IRIX 6.5.  However, the Fortran lib v3.0 will work on IRIX 6.5. 

The new versions of IMSL will not work on IRIX 6.2.  They were tested by ECS at Landover on 
IRIX 6.2, and did not compile.  Therefore ECS will switch to the new versions at the same time 
that the Science Processor SGIs are upgraded to IRIX 6.5. 

The new IMSL versions support neither the new 32-bit ABI (application binary interface) nor the 
old 32, so all PGEs that use IMSL must be compiled with the 64-bit ABI.  (However,  the Fortran 
library v3.0  does support  32-bit,  and  could  be  left  in  place  on  the  SGIs  if  it  was  useful).  Of 
course, the PGEs probably had to be recompiled in any case to link the IRIX 6.5 runtime libraries. 

Each DAAC must plan a SSI&T period prior to the IRIX upgrade, during which IMSL-dependent 
PGEs are rebuilt with the new 64-bit ABI and the new libraries, and regression tested. 

To mitigate the technical and schedule risk of the IRIX 6.5  upgrade for DAAC SSI&T,  ECS has 
rebuilt in 64-bit mode those MODIS and ASTER PGEs which call IMSL routines.  Command line 
testing of the PGEs on an IRIX 6.5 origin machine has been done.  Testing within ECS on an ECS 
55 configuration is scheduled to take place prior  to  deployment  of  55  to  the  DAACs.  It  is  our 
understanding that MISR is eliminating dependencies on IMSL and planning to run PGEs that have 
been built in new 32-bit mode.  AIRS PGEs have no IMSL dependencies. 
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4.  Development and Integration


This section describes the testing performed in  the  Landover  environments  (EDF  including  IDG 
cell and functionality lab, VATC, and PVC) prior to the DAAC upgrades. 

4.1  Development  in  IDG  cell 

4 .1.1 Configuration 

The IDG (Infrastructure Development Group) cell consists of: 

• An SGI Challenge running IRIX 6.5 called Protog2 

• An SGI Origin running IRIX 6.5 called Camaro 

• An SGI Challenge running IRIX 6.2 called Drpepper 

• Sun and HP machines 

These machines are used both to build custom software on the new COTS baseline, and to perform 
initial testing.  The IDG cell does not have enough hardware to emulate all DAAC functions (e.g., 
there is no AutoSys installation), but it provides at least enough capability for infrastructure testing. 

4.1.2 Completed  Tests 

1) The first use of the IDG cell for the IRIX upgrade has been to build the 5B SGI  code baseline 
on IRIX 6.5 and associated COTS upgrades.  This build has been completed with 2 liens: 

a) Sybase Open Client 11.1.1 did not link on IRIX 6.5.  On investigation, it was discovered 
that this version of OpenClient contained an interface to DCE CMA thread functions, plus 
DCE-threadsafe versions of several OS calls.  Since DCE 1.2.2a  does  not  support  CMA 
threads (native threads are  now  used),  the  OpenClient  calls  could  not  be  satisfied.  The 
vendor delivered a version of OpenClient 12.0  for IRIX 6.5  in February, which fixed the 
problem.  OpenClient 12.0 is compatible with Sybase Server 11.5.1. 

To workaround this problem, a package of functions was written to satisfy the unresolved 
symbols  in  OpenClient.  These  functions  are  mostly  passthroughs  to the  native  OS 
functionality,  and  therefore  may  allow  initial  testing  to  go  ahead  - important,  since 
OpenClient is used in almost every subsystem. 

b)	 HDF  4.1r3  did  not  compile  on IRIX  6.5.  HDF  tests  the  date  of the  version  of  BSD 
(Berkeley) Unix.  IRIX 6.5 #defines this symbol to exist,  but does not give it a value, so 
the test does not compile.  SGI  have acknowledged this as their  problem  and  assigned  a 
bug #. 

To workaround this problem, the HDF source code was modified to #define BSD to a value. 
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2) Interoperability testing for DCE 1.1c and DCE 1.2.2a  has been completed successfully.  While 
DCE is being upgraded with IRIX 6.5, it will remain at version 1.1c on the Sun and HP machines. 
All planned configurations were tested: 

a) DCE 1.2.2a clients and servers using DCE 1.1c security, directory, and time servers 

b) A DCE 1.2.2a client talking to a DCE 1.1c server 

c) A DCE 1.1c client talking to a DCE 1.2.2a server 

3) Interoperability testing for IRIX 6.5  machines with other machines running IRIX 6.2,  Solaris, 
and HP-UX. 

a) Interoperability testing for IRIX 6.5 machines with Suns has been completed successfully. 
The standard set of process framework tests was run. 

b)	 Interoperability testing for IRIX 6.5 machines with IRIX 6.2 machines has  been completed 
successfully.  The  standard  set  of  process  framework  tests  was  run  including  remote 
procedure calls (RPCs) in both directions. 

c) Interoperability testing for IRIX 6.5  machines with HPs  will be run as time permits.  No 
issues  are  expected  since  the  Sun  tests  succeeded,  and  there  are  not  many  interactions 
between the SGIs and HPs. 

4.2  Integration  in  Functionality  Lab 

4.2.1 Configuration 

The functionality lab currently comprises a set of Sun,  HP,  and SGI  machines used for software 
integration.  While  this  string  does  not  closely  resemble  a DAAC  (e.g.,  there  is  no silo),  it is 
adequate for software integration.  However,  the  requirement  to  support  the  IRIX  6.5  baseline, 
while  continuing  to  provide  sustaining  engineering  support  on  IRIX  6.2,  means  that  a second 
string of equipment needs to be added  to  the  lab.  The  second  string  is  needed  in  any  case,  to 
provide extra modes to meet the integration timescale for Release 6A.  The string will contain only 
Origin machines. 
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4.2.2 Completed  Tests 

The functionality lab is the software integration facility for the IRIX upgrade.  The 55 build (i.e. 
5B  with  the  SGI  code  ported  to  IRIX  6.5)  running  on  the  upgraded  COTS  baseline,  will  be 
regression tested in the functionality lab. 

The objectives of the testing are: 

a)	 To  regression  test  the  ported  custom  code.  For  this  purpose,  the  standard  set  of  5B  lab 
regression tests will be used,  excluding tests that involve only Sun and HP machines.  These 
tests are documented in the Integration Test Plan, Technical Paper number 440-TP-016-001. 

b)	 To regression  test  COTS  and  freeware  products  that  have  been  rebuilt  on IRIX  6.5.  ECS 
builds the source code for several SGI-resident products,  such as Tcl/Tk and Perl (see section 
3.1.1 for a list of these products).  The current baselined versions of these products have been 
rebuilt for IRIX 6.5,  and will be checked out by the same set of regression tests used for the 
ported custom code. 

c)	 To test COTS product upgrades.  Several products,  some resident on Sun and HP as well as 
SGI,  are being upgraded either before or with the IRIX upgrade (see section 3.1  for a list of 
these products).  As part of the normal COTS upgrade process,  a test plan will be developed 
for each upgrade, to cover not only regression testing but also verification of any NCRs  fixed, 
and testing of any new functionality. 

In addition, the lab will integrate software needed to perform the DAAC upgrades,  such as scripts 
needed  to  copy  databases  to  substitute  machines.  However,  the  testing  of  the  DAAC  upgrade 
approach will be performed in the VATC. 

4.3  Transition  Testing  And  Integration  In  VATC 
The VATC will be used to test the SGI OS upgrade as well as the COTS based solutions associated 
with the SGI  OS upgrade.  In the VATC the development staff will have an environment  similar 
(as possible) to the  DAACs  operational  environment.  All  representative  transition  test  activities 
planned for the DAACs environment will be conducted in the VATC in order to establish a proof of 
concept for the COTS upgrade strategy at the DAACs.  Where a test  can  not  be  conducted  fully 
because of limited resources, provisions will be made to establish workarounds  that  can  validate 
the upgrade strategy. 

4.3.1 VATC  Upgrade  Approach 

The VATC has to support the following baselines over the approximate timeframes shown  in the 
following table: 
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Table  4.3-1.  VATC  Mission  Requirements

Drop 5A (IRIX 6.2, Sybase 11.0.3.3) 5/00–  7/00 

Drop 5B (IRIX 6.2, Sybase 11.5.1) 12/15/99 – 11/00 

Drop 55 (IRIX 6.5, Sybase 11.5.1) 5/00 – 3/01 

Drop 6A (IRIX 6.5, Sybase 11.9.3) 7/00 – 7/01 

Drop 6B (IRIX 6.5, Sybase 11.9.3) 11/00 – 12/01 

A cluster of SGI  machines has been added to the VATC in the  April  –  May  time  frame.  These 
machines have been used for transition testing and will allow Test  to  support  IRIX  6.2  systems 
and IRIX 6.5  systems in the VATC at the  same  time.  A  fourth  mode,  TS3,  was  added  to  the 
VATC to support the IRIX testing activities. 

The SGI machines currently used in the VATC are t1spg01,  t1acg01, t1drg01,  t1wkg01,  t1icg01, 
and t1aqg02 (PDPS uses  t1aqg02 as  a second  science  processor  for  test).  The  following  table 
describes the SGI hosts that have been added to the VATC. 

Table  4.3-2.  Additional  SGI  Hosts  in  VATC 
Machine 

Name 
Machine  Type  Functionality 

t1spg03 Origin with Fiber Channel RAID Science Proc 1, APC Server (local), Working 
Storage Host 

t1icg03 Challenge L, sharing RAID with 
t1icg01 

Ingest, Science Proc 2, Pull Monitor, Ingest and 
Registry databases 

t1drg03 Origin with Fiber Channel RAID Archive Server (DRG). 

t1acg04 Origin with Fiber Channel RAID APC Server, SDSRV and STMGT databases, 
staging area 

Notes: 

t1drg01 and t1drg03 will share the VATC archive.  Separate drives and media must be assigned, 
but we have experience at sharing an archive between 2 machines.  t1icg03 must have enough disk 
space for databases and ingest workspace. 

During  transition  testing,  the  new  machines  are  used  as  substitutes.  After  testing,  the  new 
machines are built into a new VATC cluster to support 55 sustaining engineering and 6A test. 

An extra disk on the automount host for a 6.5 directory will be needed(10-20 Gig).  More space on 
codedrop box was needed. More disks on Suns and HPs to support the fourth mode was needed. 

The Sun and HP machines are not being duplicated, so the overall number of modes can’t increase 
by more than 1, or 2 if activity is light. 

Table 4.3-3 shows the tests to be completed for each additional SGI host in the VATC. 

4-5 223-WP-001-003




Table  4.3-3.  Upgrade  Testing  of  Sybase  Open  Client  on  SGI  in  VATC

No. Test Names 
1 Instal/Remove ESDT 

Add Volume Group 
QA granule Update 
STMGT GUI 

2 8 MM Acquire 
3 Track Orders with SDSRV GUI 
4 Ingest granule 
5 Sybase OC/SQL Server for INGEST GUI: 

Operator Tools 
Monitor/Control 

6 V0 WEB Client Spatial Query -
Non L7 
Global Query - L7 
Non L7 Acquire (FTP Pull) 
L7 Acquire (FTP Pull) 
FTP Push Acquire 

In  addition,  the  standard  set  of  regression  testing  will  be  done  in  the  VATC.  These  tests  are 
detailed in the following section. 

4.3.2 Transition  Training 

The  transition  training  activities  will  primarily  be  conducted  in  the  VATC.  The  VATC  is  the 
environment  where  ECS  will  prove  its  concept  for  performing  the  SGI  IRIX6.2  to IRIX6.5 
upgrade at the DAACs.  Test and validation procedures will be  developed  reflecting  the  upgrade 
strategies to be employed at the DAACs.  The DAACs will be invited to the  Landover  facility  to 
witness  and  participate  in non-formal  test  activities  related  to  the  IRIX  upgrade.  The  training 
material developed by ECS and the tests performed, to ensure that each functional area's  upgrade 
strategy is verified, will be provided to the DAACs. 

The tests will include: 

1) Substitution of t1icg01 with t1icg03 

2) Substitution of t1acg01 with t1acg04 

3) Substitution of t1drg01 with t1drg03 

4) Upgrade of t1spg01 with replacement disks 

The test procedures for the VATC are shown  in the Procedures for the Transition of ECS into the 
IRIX 6.5 Environment document (420-WP-013). 

A number of DAAC  dedicated  regression  tests  will  be  performed  in  the  VATC  for  data  ingest, 
subscription types for data types, data search and order,  and PGE products.  These are shown  in 
the following tables: 
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Table 4.3.2-1.  GSFC Regression Time Line and Data Tests in VATC 

Table 4.3.2-2.  EDC Regression Time Line and Data Tests in VATC 

Table 4.3.2-3.  LaRC Regression Time Line and Data Tests in VATC 

Table 4.3.2-4.  NSIDC Regression Time Line and Data Tests in VATC 

Note the NSIDC tests will not be done until Release 6A is installed. 
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Table  4.3.2-1.  GSFC  Regression  Time  Line  and  Data  Tests  in  VATC

TIME  (Approx.)  ACTIVITY  Auto/Ma 

n 
Setup  DPREP Production Plan entered and activated.  M 
Setup  MODIS Production Plan entered and activated.  M 
Setup  Place subscriptions (See List Below)  M 
Setup  Shutdown EcDsStStagingDiskServer_ICL1  M 
0  Continuous Searches and Orders (See List Below)  M 
0  Ingest FDD Attitude (4 AM1ATTF granules) 

[Auto-Suspend / Restart EcDsStStagingDiskServer_ICL1 / Resume] 
A / M 

+20 min.  Ingest AM1 Ancillary (3 AM1ANC granules)  A 
+35 min's.  Ingest MODIS L0 (1 MOD000 granule)  A 
+50 min's.  Ingest ASTER L0 Expedited (1 AST_EXP granule)  A 
+50 min's.  Email Parser (1 AST_EXP granule)  M 
+1 hr. 5 min's.  Ingest MODIS L0 Expedited (1 MOD000X granule)  A 
+1 hr. 15 min's.  Ingest MODAPS Science (4 MOD04_L2 granules, 4 MOD06_L2  A 
+1 hr. 45 min's.  Ingest SCF DAP (2 DAP granules)  [Cancel 1 DAP granule] 

Ingest EMOS Activity Schedule (1 ActSched granule) 
A / M 

+2 hrs. 15 min's.  Ingest MODAPS BR, QA, PH (2 MOD04_L2 granules and 2 MOD06_L2 
granules) 

A 

+2 hrs. 30 mins's.  Ingest DAS (1 DFLAXCLD granule, 1 DFLAPCHM granule, 1 DLLAPMOM 
granule) 

A 

+2 hrs. 45 min's.  Ingest FDD Orbit (1 AM1EPHF granules)  A 
+3 hrs.  Ingest NOAA data (Mult. Data Types, 1 granule each)  A 
+3 hrs. 30 min's.  Ingest ACRIM (1 ACR3L2OM granules)  A 

SUBSCRIPTION  DATA  TYPE 
Notification Only:  AM1ANC.001, MOD03.001, AST_EXP 
Notification/Push:  DAP.001 

MOD01.001 with qualifier:  RANGEBEGINNING TIME (hh/mm/ss), 
RANGEENDING TIME (hh/mm/ss), RANGEBEGINNING DATE (mm/dd/yyyy), 
RANGEENDING DATE (mm/dd/yyyy) 

Notification/8mm  ActSched.001 

DATA  TYPE  SEARCH/ORDER/TYPE 
MOD04_L2.001  Spatial Search/Order via FTP Pull 
DFLAPCHM.001  Global Search/Order via FTP Pull 
MOD29.001  Global Search/Order via FTP Push 
ACR3L2OM.001  Global Search/Order via 8mm tape 
MOD06_L2.001  Global Search 

Search on QA Attributes, Core Metadata Attributes and PSA's 
Search by Granule ID 

PGE'S  PRODUCTS 
DPREP  AM1ATTN0, AM1ATTH0, AM1EPHN0, AM1EPHH0, AM1ATTNF, 

AM1ATTHF 
MODIS Cloud Mask 
PGE01 

MOD01, MOD03 

MODIS Cloud Mask 
PGE02 

MOD021KM 

MODIS Cloud Mask 
PGE03 

MOD29 
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Table  4.3.2-2.  EDC  Regression  Time  Line  and  Data  Tests  in  VATC

TIME ACTIVITY Auto/Man 

Setup  ASTER Production Plan entered and activated.  M 
Setup  Place subscriptions (See List Below)  M 
Setup  Shutdown EcDsStStagingDiskServer_ICL1  M 
0  Order an OnDemand High level product  M 
0  Continuous Searches and Orders (See List Below)  M 
0  Ingest ASTER OSF (1 AST_POSF granule) 

[Auto-Suspend / Restart EcDsStStagingDiskServer_ICL1 / Resume] 
A / M 

+20 min's.  Ingest AST_L1B from D3 tape (10 AST_L1B granules)  M 
+30 min's.  Ingest NOAA data (1 GDAS0ZFH granule)  A 
+45 min's  Ingest NOAA data (1 OZ_DLHY granule)  A 
+1 hr.  Ingest Landsat 7 LPS ( 2 L70RF1 granules; 4 and 8 scenes)  M 
+1 hr. 30 min's.  Ingest MODAPS (4 MOD14 granules)  A 
+2 hrs.  Ingest ASTER DEM (3 AST14DEM granules)  A 
+ 2hrs. 15 min's.  Ingest AST_L1A from D3 tape (17 AST_L1A granules)  M 
+ 2hr. 30 min's.  Ingest Landsat 7 LPS ( 1 L70RF2 granule; 4 and 8 scenes)  M 
+3 hrs.  Ingest ASTER L0 Expedited (1 AST_EXP granule)  A 
+3 hrs. 15 min's.  Ingest Landsat 7 IAS (1 L7CPF granule)  A 
+3 hrs. 30 min's.  Ingest SCF DAP (2 DAP granules)  [Cancel 1 DAP granule]  A / M 
+3 hrs. 45 min's.  Ingest Landsat 7 IGS (3 L7IGS granules; 14, 18 and 22 scenes)  A 

SUBSCRIPTION 
TYPE 

DATA  TYPE 

Notification Only:  AST  08.001 
Notification/Push:  DAP.001, GDAS0ZFH.001, OZ_DLYH.001 

AST_EXP.001 with qualifier:  RANGEBEGINNING TIME (hh/mm/ss), 
RANGEENDING TIME (hh/mm/ss), RANGEBEGINNING DATE (mm/dd/yyyy), 
RANGEENDING DATE (mm/dd/yyyy) 

Notification/8mm  L7CPF.002 

DATA  TYPE  SEARCH/ORDER/TYPE 

L70RWRS.002  Path/Row Search/Order via FTP Pull 
L70RWRS.002  Global Search 
AST_09T.001  Search/Order via FTP Pull 
MOD14.001  Global Search/Order via FTP Push 
L7IGSWRS.001  Global Search/Order via FTP Push 
AST_05.001  Search/Order via 8mm tape 
Browse.001  Integrated Browse 
Browse.001  FTP Browse 
AST_L1B.001  Spatial Search 
L70R.002  Search/Order Floating Scenes 

Search on QA Attributes, Core Metadata Attributes and PSA's 

PGE'S  PRODUCTS 

ASTER ACT  AST  09T 
ASTER ETS  AST_05,  AST_08 
ASTER BTS  AST_04 

ASTER On-Demand Higher Level Processing 
ACVS  AST_04 
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Table  4.3.2-3.  LaRC  Regression  Time  Line  and  Data  Tests  in  VATC

TIME ACTIVITY Auto/Man 

Setup  MISR Production Plan entered and activated.  M 
Setup  Place subscriptions (See List Below)  M 
Setup  Shutdown EcDsStStagingDiskServer_ICL1  M 
0  Continuous Searches and Orders (See List Below)  M 
0  Ingest NOAA data (1 VegIndx3 granule)  [Auto- 

Suspend / Restart EcDsStStagingDiskServer_ICL1 / Resume] 
A / M 

+20 min's.  Ingest MISR L0 (1 MISL0DF granule, 1MISCALBA granule and 1 MISL0SY1 
granule) 

A 

+30 min's.  Ingest AM1 Ancillary (1 AM1ANC granule)  A 
+45 min's.  Ingest MISR L0 Exp. (1 MISL0DFX, 1 MISCALBAX and 1 MISL0S1X granule) 

Ingest NOAA data (1 VegIxch1 granule) 
A 

+1 hr.  Ingest NOAA data (1 VegIxch2 granule)  A 
+1 hr. 15 min's.  Ingest MOPITT L0 (1 MOP00BST granule and 1 MOP00ENG granule) 

Ingest NOAA data (1 VegIxch4 granule) 
A 

+1 hr. 30 min's.  Ingest NOAA data (1 VegIxch5 granule)  A 
+1 hr. 45 min's.  Ingest SCF DAP (2 DAP granules)  [Cancel 1 DAP granule] 

Ingest NOAA data (1 VegIxPWI granule) 
A 

+2 hrs.  Ingest MOPITT Science (4 MOP01 granules and 4 MOP02 granules) 
Ingest NOAA data (1 VegIxQCD granule) 

A / M 

+2 hrs. 15 min's.  Ingest NOAA data (1 VegIxSZA granule)  A 
+2 hrs. 30 mins's.  Ingest SAGE III MOC (1 g3aeph, 1 g3aephh, 1 g3aexp and 1 g3aexph granule) 

Ingest NOAA data (1 VegIxScA granule) 
A 

+2 hrs. 45 min's.  Ingest MOPITT L0 Exp. (1 MOP00BSX granule and 1 MOP00ENX granule)  A 
+3 hrs.  Ingest MOPITT BR, QA, PH (2 MOP01 granules and 2 MOP02 granules)  A 
+3 hrs. 30 min's.  Ingest SAGE III SCF (1 g3assp granule)  A 

SUBSCRIPTIO 
N  TYPE 

DATA  TYPE 

Notification Only: VegIndx3.001 
Notification/Push 
: 

DAP.001  MIB2GEOP.001 with 
qualifier:  RANGEBEGINNING TIME (hh/mm/ss), RANGEENDING TIME (hh/mm/ss), 
RANGEBEGINNING DATE (mm/dd/yyyy), RANGEENDING DATE (mm/dd/yyyy) 

Notification/8mm  g3assp.001 

DATA  TYPE  SEARCH/ORDER/TYPE 
MIB2GEOP.001  Global Search/Order via FTP Pull 
MOP01.001  Global Search/Order via FTP Push 
MISCALBA.001  Global Search/Order via 8mm tape 
MOP02.001  Global Search 

Search on QA Attributes, Core Metadata Attributes and PSA's 
Search by Granule ID 

PGE'S  PRODUCTS 
PGE 07  MIB2GEOP 
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Table  4.3.2-4.  NSIDC  Regression  Time  Line  and  Data  Tests  in  VATC

TIME  ACTIVITY  Auto/Man 

Setup  Place subscriptions (See List Below)  M 

Setup  Shutdown EcDsStStagingDiskServer_ICL1  M 

0  Continuous Searches and Orders (See List Below)  M 

0  Ingest AMSR data (4 granules of AMSR_L1A and 1 AE_L1A) 
[Auto-Suspend / Restart EcDsStStagingDiskServer_ICL1 / Resume] 

A / M 

+20 min's.  Ingest MODAPS data (2 granules of MOD10A1, MOD10A2 and MOD10_L2)  A 

+30 min's.  Ingest MODAPS data (3 granules of MOD29, MOD29P1N and MOD29P1D)  A 

+50 min's.  Ingest AMSR data (4 granules of AMSR_L1A and 1 AE_L1A)  A 

+1 hr.  Ingest NISE data (2 granules of NISE)  [Cancel 1 NISE granule]  A 

+1 hr. 10 min's.  Ingest MODAPS data (2 granules of MOD10A1, MOD10A2 and MOD10_L2)  A 

+1 hr. 30 min's.  Ingest MODAPS data (3 granules of MOD29, MOD29P1N and MOD29P1D)  A 

+1 hr. 40 min's.  Ingest AMSR data (4 granules of AMSR_L1A and 1 AE_L1A)  A 

+2 hrs.  Ingest MODAPS data (2 granules of MOD10A1, MOD10A2 and MOD10_L2)  A 

+ 2hr. 30 min's.  Ingest AMSR data (4 granules of AMSR_L1A and 1 AE_L1A) 
Ingest MODAPS data (3 granules of MOD29, MOD29P1N and MOD29P1D) 

A 

+2 hrs. 50 min's.  Ingest MODAPS data (2 granules of MOD10A1, MOD10A2 and MOD10_L2)  A 

+3 hrs. 20 min's.  Ingest AMSR data (4 granules of AMSR_L1A and 1 AE_L1A)  A 

+3 hrs. 30 min's.  Ingest MODAPS data (3 granules of MOD29, MOD29P1N and MOD29P1D)  A 

+3 hrs. 40 min's.  Ingest MODAPS data (2 granules of MOD10A1, MOD10A2 and MOD10_L2)  A 

SUBSCRIPTIO 
N  TYPE 

DATA  TYPE 

Notification Only:  NISE 

Notification/Push:  MOD29P1N, AE_L1A 

Notification/8mm:  MOD10A2 

DATA  TYPE  SEARCH/ORDER/TYPE 

MOD29  S/O/8mm 

MOD10A1  S/O/FTP Pull 

AMSR_L1A  S/O/FTP Pull 

MOD29  S/O/FTP Push 

MOD10_L2  S/O/FTP Push 
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5.  Transition Activities


5.1  Types  of  Transition 
The transition to Release 55 on IRIX 6.5 will be conducted by substitution of SGI Origin machines 
(EDC and GSFC) for the current SGI Challenge machines, in the acg and  drg  HWCIs (hardware 
configuration items).  In the spg,  wkg,  and aqg HWCIs,  the SGI  machines will be taken off line 
without stopping ECS operations  and  upgraded  without  substitution.  The  EDC  and  GSFC  icg 
HWCI will be upgraded with a substituted SGI Challenge machine received during upgrade of  the 
acg boxes.  The icg HWCI at LaRC and NSIDC will be upgraded with in place hardware at LaRC 
and NSIDC. 

The DAAC will decide which test mode is to be used first,  but in this paper we will assume that 
transition activities will start in TS2 mode, then move to TS1,  and finally into the OPS mode.  At 
this point the  new  machine  will  become  fully  functional.  Figure  5.1-1  illustrates  the  transition 
steps. 

Before the transition After the transition 

IRIX 6.5 

OPS 

TS1 TS2 

IRIX 6.2 

IRIX 6.5 

TS2 

TS1 

OPS 

CURRENT NEW NEW 
MACHINE MACHINE MACHINE 

Figure  5.1-1.  Transition  steps 
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The following sections discuss the techniques employed to perform the SGI IRIX 6.2  to IRIX 6.5 
OS upgrade.  Each functional area of the ECS system will be discussed.  The discussion will focus 
on providing a general overview of what function is performed by the affected subsystem, how  the 
upgrade activity will take place, the transition down time for each functional area, and the task to be 
performed while at the DAACs.  The discussion attempts to address each of the DAAC’s issues. 
The Procedures for the Transition of ECS into the IRIX 6.5 Environment document (420-WP-013) 
provides more specific step by step procedural details necessary to accomplish the IRIX upgrade. 
The step by step test plans and procedures are being developed in the Procedures document. 

5.2  Acg  Hosts  Transition  Approach 
The  acg  platform  contains  the  Ftp  Pull  area,  Storage  Management  (STMGT)  and  Science  Data 
Server (SDSRV) Sybase databases, and the AMASS database for browse data.  At EDC, GSFC, 
and LaRC, browse is stored on 9840 tape.  At NSIDC,  browse data is stored on disk during the 
Release 55 period.  The  transition  approach  for  acg  entails  installing  and  configuring  a  second 
platform in parallel with the operational platform.  The  second  platform  will  be  configured  with 
IRIX 6.5 and associated layered COTS and custom software components.  At EDC and GSFC, the 
second acg platform will be an Origin 2000.  At LaRC and NSIDC,  the second platform will be a 
Challenge XL. 

The second platform will be installed and configured well in advance of the transition.  This will 
require 3 hours of downtime to configure the second platform into the  HiPPI  switch.  Initially, the 
second platform will be configured to run one of the test modes (TS2 is  assumed).  The  DAAC 
will  use  the  second  platform  routinely  for  TS2  activities  until  confidence  is  gained  that  the 
hardware is stable and ECS Release 55 is operating correctly on IRIX 6.5. 

Once the second platform is stable, a cut over process will be executed to transfer all  operational 
data to the second platform and to make the  second  platform  the  operational  acg  platform.  The 
objective of this cut over is to have ingest and production services down for 13 hours or less,  to 
have user access down for less than 1 hour, and to have uninterrupted access to the Ftp Pull Area. 
In order to have uninterrupted  access  to  the  Ftp  Pull  Area  (and  to  avoid  copying  the  Pull  Area 
between platforms), the approach will be to leave the Ftp server running on the original  acg  box 
during and after the transition until all files in the Pull Area have expired.  No ECS servers need to 
be running on the old acg box, since users pull files by anonymous ftp. 

The high level steps and estimated time to transition the acg platform are specified in Table 5.2-1 
and 5.2-2. 
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Table  5.2-1.  acg  Transition  Steps  for  EDC,  GSFC  and  LaRC  (1  of  3) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 

OLD  MACHINE  (e0acg01,g0acg05,l0acg05)  NEW  MACHINE  (e0acg02,g0acg05,l0acg05) 

Step #  Description  Est 
Time 
(Hr) 

Description  Est Time 
(Hr) 

Comments 

0  In parallel with ongoing operations, a 
second acg platform is installed and 
configured.  TS2 mode  is configured  to 
run on this platform and several 9840 
drives are re-cabled from the 
operational acg platform (at EDC, GSF, 
LaRC) to support browse testing. 

The intent  is  to perform 
these tasks prior to 
beginning  of  the  upgrade 
task. 

1  a. Shutdown the primary acg box.  This 
could be during Release 5A to 5B 
transition. 
b. Shutdown the HiPPI switch 
c. Reconfigure HiPPI cables to accept 
new SGI Origin for EDC and GSFC(to 
be  named  e0acg02  and  g0acg05). 
For LaRC reconfigure HiPPI switch to 
accept upgrade of SGI PC XL (to be 
named  l0acg05). 
d. Restart  the primary acg box and turn 
back over  to production. 

3 hrs . Performed  prior  to 
beginning  of  upgrade  task. 

See the Procedures for the 
Transition of ECS into the 
IRIX 6.5 Environment 
document (420-WP-013) 
for further details associated 
with  the  reconfiguration 
task required at each 
DAAC’s site. 

2  DAAC tests second acg platform until 
confidence is gained that hardware and 
software are stable. 

2 weeks Assume a minimum of two 
weeks of testing is required. 
Then the actual  transition 
proceeds with the next step. 

3  Suspend OPS production by preventing 
new jobs from being released into 
Autosys and by putting  the destaging 
job step of all active jobs on hold. 
Then wait for any in-progress staging 
or destaging requests  to complete. 

1 hr 
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Table  5.2-1.  acg  Transition  Steps  for  EDC,  GSFC  and  LaRC  (2  of  3)

Step  #  OLD  MACHINE 

(e0acg01,g0acg05,l0acg05) 
NEW  MACHINE 

(e0acg02,g0acg05,l0acg05) 

4  Suspend OPS ingest activities by 
shutting down all polling and auto
ingest servers.  Then wait for any in
progress ingest requests to finish. 

1 hr Steps 2 and 3 are to be 
performed concurrently. 

5  Set Data Distribution to "Suspend All" 
so that any requests passed to DDIST 
will automatically enter the suspend 
state. 

0.1 hr 

6  The STMGT and SDSRV Sybase 
databases are dumped from the 
operational platform, and ftp’d to the 
new host. 

10 hrs The STMGT and SDSRV Sybase 
databases are loaded. 

Assumes ~1M granules 
(7.8 GB of data and 
indexes).  Assume dump 
takes 2 hrs and load takes 8 
hrs.  This step will take 
less time at LaRC because 
there are less granules. 
Issue: copy needs to go via 
HiPPI for speed. 

7  The AMASS database is dumped from 
the operational platform, and ftp’d to 
the new host. 

1 hr The AMASS database is loaded. Assume 500,000 files in 
database.  Performed in 
parallel with Step 5. 
Issue: copy needs to go via 
HiPPI for speed. 

8  Step 8 deleted. 

9  At EDC, GSFC, and LaRC, copy the 
AMASS cache from the operational 
platform to the second platform 

1 hr At EDC, GSFC, and LaRC, the 
AMASS cache is copied onto disk 
from the old primary. 

Assume 30 GB of cache 
data at 10 MB/sec. 
Performed in parallel with 
AMASS database copy. 
Issue: copy needs to go via 
HiPPI for speed. 
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Table  5.2-1.  acg  Transition  Steps  for  EDC,  GSFC  and  LaRC  (3  of  3)

Step  #  OLD  MACHINE 

(e0acg01,g0acg05,l0acg05) 
NEW  MACHINE 

(e0acg02,g0acg05,l0acg05) 
1 0   Shutdown all custom executables. 0.1 hr 

1 1   Recable remaining 9840 tape drives 
from the operational platform to the 
second platform. 

1 hr 

1 1   Run AMASS Sybase archive 
comparison against the SDSRV 
Sybase holdings.  Concurrently, 
compare SDSRV Sybase holdings to 
the AMASS holdings. 

0.3 hr Verify there are no missing 
and/or floating data 
between the two databases. 

1 2   Reconfigure second platform to run 
OPS mode. 

1 hr Note:  Because Ftp Server 
will remain running on the 
old platform for at least 24 
hrs, the second platform 
must be brought up with a 
different host name and IP 
address.  Mostly done in 
parallel with data copies. 

1 3   Bring up OPS mode and enable ingest, 
production, distribution and user 
access. 

0.4 hr 

1 4   Total Elapsed Time for Transition TBD 
hrs 

At EDC and GSFC.  Will 
take less time at LaRC 
because data copy will be 
quicker. 

1 5   After all files have expired in the Ftp 
Pull area on the original acg platform 
then the platform can be shutdown. 

N/A Depends on DAAC 
configuration of time for 
files in pull area to expire. 
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Table  5.2-2.  NSIDC  acg  Transition  Steps  (1  of  3) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 

OLD  MACHINE  (n0acg01)  NEW  MACHINE  (n0acg02) 
Step  #  Description  Est 

Time 
(Hr) 

Description  Est 
Time 
(Hr) 

Comments 

0  In parallel with ongoing operations, a 
second acg platform is installed and 
configured.  TS1 mode is configured 
to run on this platform. 

The intent is to perform 
these task prior to 
beginning of upgrade task. 

1  a. Shutdown the primary and 
secondary acg box.  This could be 
during Release 5A to 5B transition. 
b. Remove SCSI cables that go from 
ACG RAID to n0acg02 
c. Install new 20x18 RAID in ACG 
RAID rack and connect to n0acg02. 
d. Restart the primary acg box and 
turn back over to production. 

3 hrs . Performed prior to 
beginning of upgrade task. 
See the Procedures for the 
Transition of ECS into the 
IRIX 6.5 Environment 
document (420-WP-013) for 
further details associated 
with the reconfiguration 
task required at each 
DAAC’s site. 

2  DAAC tests second acg platform until 
confidence is gained that hardware and 
software are stable. 

2 weeks Assume a minimum of two 
weeks of testing is 
required.  Then the actual 
transition proceeds with the 
next step. 

3  Step 3 deleted. 

4  Suspend OPS ingest activities by 
shutting down all polling and auto
ingest servers.  Then wait for any in
progress ingest requests to finish. 

1 hr Steps 2 and 3 are to be 
performed concurrently. 
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Table  5.2-2.  NSIDC  acg  Transition  Steps  (2  of  3)

OLD  MACHINE  NEW  MACHINE 

5  Set Data Distribution to "Suspend All" 
so that any requests passed to DDIST 
will automatically enter the suspend 
state. 

0.1 hr 

6  The STMGT and SDSRV Sybase 
databases are dumped from the 
operational platform, and ftp’d to the 
new host. 

5 hrs The STMGT and SDSRV Sybase 
databases are loaded. 

Assumes ~500K granules 
(3.9 GB of data and 
indexes). 

7  Copy the disk-resident browse archive 
from the operational platform to the 
second platform. 

1 hr The disk-resident browse archive is 
copied onto disk from the old primary. 

Assume 30 GB of data at 
10 MB/sec.  Performed in 
parallel with Step 5. 

8  Shutdown all custom executables. 0.1 hr 
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Table  5.2-2.  NSIDC  acg  Transition  Steps  (3  of  3)

OLD  MACHINE  (n0acg01)  NEW  MACHINE  (n0acg02) 

9  Run Browse Sybase archive 
comparison against the SDSRV 
Sybase holdings. 

0.3 hr Verify there are no missing 
and/or floating data 
between the two databases. 

1 0   Reconfigure second platform to run 
OPS mode. 

1 hr Note:  Because Ftp Server 
will remain running on the 
old platform for at least 24 
hrs, the second platform 
must be brought up with a 
different host name and IP 
address.  Mostly done in 
parallel with data copies. 

1 1   Bring up OPS mode and enable ingest, 
production, distribution and user 
access. 

0.4 hr 

1 2   Total Elapsed Time for Transition TBD 
hrs 

1 3   After all files have expired in the Ftp 
Pull area on the original acg platform 
then the platform can be shutdown. 

N/A Depends on DAAC 
configuration of time for 
files in pull area to expire. 
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5.3  Drg  Hosts  Transition  Approach 
At EDC, there are two primary drg platforms.  One  supports  Landsat7  ingest/distribution,  while 
the other supports ASTER/MODIS ingest, ASTER processing, and ASTER/MODIS  distribution. 
Each primary drg platform contains an  AMASS  database  and  Journal,  AMASS  cache  and  Read 
Only  Cache.  When  a drg  platform  is down  the  ability  to  archive,  distribute  and/or  perform 
production processes ceases.  During the upgrade activities at EDC the secondary  or  backup  drg 
platform will be transitioned first.  The backup drg platform, currently an SGI  Challenge XL,  will 
be replaced by an SGI ORIGIN 2000, and configured with IRIX 6.5 and associated  layered COTS 
and custom software components. 

At GSFC, there are two primary drg platforms to support the Terra mission.  There will be another 
drg  platform  supplied  to  support  the  PM  mission.  The  drg  platforms  at GSFC  supports  the 
MODIS,  ASTER  expedited  data  and  ancillary  data  ingest/distribution  as  well  as MODIS 
processing.  The GSFC  drg platform contains an AMASS  database  and  Journal,  AMASS  cache 
and  Read  Only  Cache.  When  a drg  platform  is down  the  ability  to  archive,  distribute  and/or 
perform production processes  ceases.  During  the  upgrade  activities  at GSFC  the  secondary  or 
backup  drg  platform  will  be  transitioned  first.  The  backup  drg  platform,  currently  an  SGI 
Challenge XL,  will  be  replaced  by  an  SGI  ORIGIN  2000,  and  configured  with  IRIX  6.5  and 
associated layered COTS and custom software components. 

At  LaRC,  there  is  one  primary  drg  platform  to  support  processing  of  MISR  data  and 
ingest/distribution  of MISR,  MOPITT,  ACRIM,  CERES,  ancillary  data  and  SAGE  data.  The 
LaRC  drg  platform  contains  an  AMASS  database  and  Journal,  AMASS  cache  and  Read  Only 
Cache.  When a drg platform is down  the ability to archive, distribute and/or perform production 
processes ceases.  During the upgrade activities at LaRC the secondary or backup drg platform will 
be transitioned first.  The backup drg platform, currently an SGI Challenge XL, will be configured 
with IRIX 6.5  and associated layered COTS and custom  software  components.  Once  the  IRIX 
upgrade is complete the backup drg platform will become the operational drg platform. 

At  NSIDC,  there  is  one  primary  drg  platform  to  support  processing  of  MODIS  data  and 
ingest/distribution of MODIS and  ancillary  data.  The  NSIDC  drg  platform  contains  an  AMASS 
database and Journal, AMASS cache and Read Only Cache.  When  a drg  platform  is down  the 
ability  to archive,  distribute  and/or  perform  production  processes  ceases.  During  the  upgrade 
activities at NSIDC the secondary or backup drg platform will be transitioned first.  The  backup 
drg  platform,  currently  an  SGI  Challenge  L, will  be  configured  with  IRIX  6.5  and  associated 
layered COTS and custom software components.  Once the IRIX upgrade is complete the backup 
drg  platform  will  become  the  operational  drg  platform.  It  is  the  intention  for  the  replacement 
platforms to be installed and configured well in advance of the transition.  Initially, the replacement 
platforms will be configured to run one of the test modes (TS2 or TS1).  The DAAC will use the 
replacement  platforms  routinely  for  TS2  and  TS1  activities  until  confidence  is  gained  that  the 
hardware is stable and ECS Release 55 is operating correctly on IRIX 6.5. 

Once the replacement drg platforms are stable, a cut over process will be executed  to  transfer  all 
operational  functions  to  the  replacement  platforms  and  to  make  the  replacement  platforms  the 
operational drg platforms.  The downtime  objective  of  the  cut  over  is  to  cease  Landsat,  MISR, 
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ASTER, MODIS, and ancillary archive, distribution, and production services for only  12  hours, 
although system quiesce times may create additional downtime. 

The  high  level  steps  and  estimated  time  to transition  one  of  the  drg  platforms  are  specified  in 
Table 5.3-1 and Table 5.3-2. 

Note: EDC is planning to use a “new name” approach.  The transition steps for that approach may 
be found in the EDC documentation.  The following table is for a “same name” approach. 
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (1  of  7) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 
OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

1 Shutdown e0drg05 and e0drg01 
(EDC). 
Shutdown g0drg01 and g0drg07 
(GSFC) 
Shutdown the HiPPI switch 
Remove Parallel HiPPI card 
Install Serial HiPPI card 
Disconnect D3 tape drives 
Restart HiPPI switch 
Restart e0drg01 
Restart g0drg01 

3 hrs All activities are to be 
performed prior to beginning 
of upgrade task. 
Assumes all HiPPI cards are 
in place prior to all activities 
below. 
Assumes extra suite of RAID 
is available to be attached to 
e0drg05 at EDC. 
Assumes extra suite of RAID 
is available to be attached to 
g0drg07 at GSFC. 
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (2  of  7)

OLD  MACHINE NEW  MACHINE 

Step  # Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

2 In parallel with ongoing 
operations, install and configure 
new e0drg05 (ORIGIN). 
In parallel with ongoing 
operations, install and configure 
new g0drg07 (ORIGIN). 

2 weeks Backup for e0drg01 and 
e0drg02 at EDC no longer 
available. 
Backup for g0drg01 and 
g0drg02 at GSFC no longer 
available. 
DAAC tests second drg 
platform until confidence is 
gained that hardware and 
software are stable.  Assume 
a minimum of two weeks of 
testing is required including 
tests in  TS2 and TS1 mode. 
Then the actual transition 
proceeds with the next step. 

3 Suspend Landsat OPS 
Production (EDC) 
Suspend MODIS OPS 
Production (GSFC) 

1 hr Landsat processing requests 
for subsetting and/or 
subsampling data is ceased. 
All queued requests are 
processed off. 
MODIS processing requests 
for higher level products as 
well as distribution of all 
GSFC sponsored data 
requests are ceased.  All 
queued requests are 
processed off 
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (3  of  7)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

4 Suspend Landsat Ingest 
activities, then wait for all  in
progress ingest requests to 
complete (EDC). 
Suspend all GSFC Ingest 
activities, then wait for all  in
progress ingest requests to 
complete (GSFC). 

1 hr Concurrently with previous 
step. 

5 Set Data Distribution to "Suspend 
All" so that any requests passed 
to DDIST will automatically enter 
the suspend state. 

3 hr Concurrently with previous 
step.  This time will cycle 
based on the number of tape 
and electronic distributions in 
the queue. 

6 Flush all Landsat distribution 
read only cache (EDC). 
Flush distribution read only 
cache (GSFC). 

0.5 hr Note: Backup AMASS 
database 

7 Shutdown old e0drg01 and 
RAID 
Shutdown old g0drg01 and 
RAID 

0.1 hr 

8 Shutdown e0drg05 (ORIGIN) 
Shutdown g0drg07 (ORIGIN) 

.05 hr 
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (4  of  7)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

9 Change name and IP address of 
new e0drg05 to e0drg01. 
Change name and IP address of 
new g0drg07 to g0drg01 

0.5 hr Software configuration 
network change. 
Change name and ip address 
of machine. 
Reconfigure HiPPI switch 
"hunt group" to look for 
e0drg01 on e0drg05’s port 
and g0drg01 on g0drg07’s 
port. 

10 Restart e0drg01 (ORIGIN) as new 
DRP primary production server 
Restart g0drg01 (ORIGIN) as new 
DRP primary production server 

0.5 hr Perform checkout in OPS 
mode. 
Restore AMASS database to 
ORIGIN 

11 Perform AMASS to Sybase 
consistency check 

1 hr Compare Sybase holdings to 
archive holdings 
Compare archive holdings to 
Sybase holdings. 
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (5  of  7)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

12	 Turnover new e0drg01 (ORIGIN)	
for production.	

Turnover new g0drg01 (ORIGIN)	
for production.	

1 hr	 Begin throttling LandSat data	
in the queue while checkout	
is performed on the new	
e0drg01 in OPS mode.	

Begin throttling MODIS data	
in the queue while checkout	
is performed on the new	
g0drg01 in OPS mode.	

13	 Perform checkout of new e0drg01	
(ORIGIN) in TS2 mode	

Perform checkout of new g0drg01	
(ORIGIN) in TS2 mode	

8 hrs	 Verification that TS2 mode	
continues to work.	

14	 Perform checkout of new e0drg01	
(ORIGIN) in TS1 mode	

Perform checkout of new g0drg01	
(ORIGIN) in TS1 mode	

8 hrs	 Verification that TS1 mode	
continues to work.	

15	 Shutdown e0drg01 (ORIGIN)	

Shutdown g0drg01 (ORIGIN)	
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (6  of  7)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

16 Re-cable remaining 4 D3 drives 
from old e0drg01 to new e0drg01 
at EDC. 
Re-cable remaining 4 D3 drives 
from old g0drg01 to new g0drg01 
at GSFC. 

2 hrs 

17 Shutdown HiPPI Switch 1 hr Reconfigure HiPPI. 
Configure the HiPPI ports to 
allow for upgrade activities 
associated to e0drg02 and 
g0drg02 to begin. 
Relocate serial HiPPI cable 
from Port 9 to Port 5 (EDC). 
Relocate serial HiPPI cable 
from Port 5 to Port 3 
(GSFC)Reconfigure HiPPI 
hunt group to look for drg01 
because the cable has been 
moved to the proper location. 

18 Restart e0drg01 with 7 D3 drives at 
EDC. 
Restart g0drg01 with 7 D3 drives 
at GSFC. 

0.5 hrs System is fully operational. 

19 Total Elapsed Time for Transition 12 hrs At EDC and GSFC. 
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Table  5.3-1.  Drg  Transition  Steps  for  EDC  and  GSFC  (7  of  7)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

20 Remove FDDI cables and old 
e0drg01 and RAID from Data 
Center Floor and pack to ship 
back to EDF. 
Remove FDDI cables and old 
g0drg01 and RAID from Data 
Center Floor and pack to ship 
TBD. 

21 Turn back over to Ops. 
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Table  5.3-2.  Drg  Transition  Steps  for  LaRC  and  NSIDC  (1  of  5) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 
OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

1 Shutdown l0drg01 and l0drg03 
(LaRC). 
Shutdown n0drg01 and n0drg02 
(NSIDC) 
Deactivate (4) D3 tape drives 
allocated to l0drg01 and switch to 
l0drg03 
Deacativate (1) D3 tape drive 
allocated to n0drg01 and switch to 
n0drg02 
Restart l0drg01 for production at 
LaRC 
Restart n0drg01 for production at 
NSIDC. 

3 hrs All activities are to be 
performed prior to beginning 
of upgrade task. 
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Table  5.3-2.  Drg  Transition  Steps  for  LaRC  and  NSIDC  (2  of  5)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

2 In parallel with ongoing 
operations, install and configure 
OS/COTS (Disk Image) on l0drg03 
at LaRC. 
In parallel with ongoing 
operations, install and configure 
OS/COTS (Disk Image)  on 
n0drg02 at NSIDC. 

2 weeks Backup for l0drg01 at LaRC 
no longer available. 
Backup for n0drg01 at 
NSIDC LaRC no longer 
available. 
DAAC tests second drg 
platform until confidence is 
gained that hardware and 
software are stable.  Assume 
a minimum of two weeks of 
testing is required. 
Test in TS2 and TS1 mode at 
LaRC. 
Test in TS1 mode at NSIDC 
Transition proceeds with the 
next step. 

3 Suspend all MISR OPS production 
at LaRC. 

1 hr MISR processing requests 
for higher level data products 
are ceased at LaRC. All 
queued requests are 
processed off. 

5-19 223-WP-001-003




Table  5.3-2.  Drg  Transition  Steps  for  LaRC  and  NSIDC  (3  of  5)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

4 Suspend all LaRC data ingest 
activities, then wait for all  in
progress ingest requests to 
complete (LaRC). 
Suspend all NSIDC data ingest 
activities, then wait for all  in
progress ingest requests to 
complete (NSIDC). 

1 hr Concurrently with previous 
step. 

5 Set Data Distribution to "Suspend 
All" so that any requests passed to 
DDIST will automatically enter the 
suspend state. 

3 hr Concurrently with previous 
step.  This time will cycle 
based on the number of tape 
and electronic distributions in 
the queue. 

6 Flush distribution read only cache 
(LaRC). 
Flush distribution read only cache 
(NSIDC). 

0.5 hr Note: Backup AMASS 
database 

7 Shutdown old l0drg01 and RAID 
Shutdown old n0drg01 and RAID 

0.1 hr 

8 Shutdown l0drg03 
Shutdown n0drg02 

.05 hr 
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Table  5.3-2.  Drg  Transition  Steps  for  LaRC  and  NSIDC  (4  of  5)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

9 Deactivate (4) remaining D3 tape 
drives allocated to l0drg01 and 
switch to l0drg03 
Deacativate (2) remaining D3 tape 
drives allocated to n0drg01 and 
switch to n0drg02 

Configure AMASS to switch 
remaining 4 D3 drives from 
l0drg01 to upgraded l0drg03 
at LaRC. 
Configure AMASS to switch 
remaining 2 D3 drives from 
n0drg01 to upgraded 
n0drg03 at LaRC 

10 Restart l0drg03 with (8) D3 drives 
as the primary production server at 
LaRC 
Restart n0drg02 with (3) D3 drives 
as the primary production server at 
NSIDC. 

0.5  Restore AMASS database 
Perform checkout of l0drg03 
in OPS mode 
Perform checkout of l0drg03 
in OPS mode 

11 Perform AMASS to Sybase 
consistency check 

1 hr Compare Sybase holdings to 
archive holdings 
Compare archive holdings to 
Sybase holdings. 

12 Turnover 10drg03 for production 
at LaRC. 
Turnover n0drg02 for production 
at NSIDC. 

1 hr Begin throttling data in the 
queue while checkout is 
performed on the upgraded 
server in OPS mode. 

5-21 223-WP-001-003




Table  5.3-2.  Drg  Transition  Steps  for  LaRC  and  NSIDC  (5  of  5)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

13 Perform checkout of new OPS 
server in TS2 mode at LaRC. 

8 hrs Verification that TS1 Mode 
continues to work well. 

14 Perform checkout of new OPS 
server in TS1 mode at LaRC. 
Perform checkout of new OPS 
server in TS1 mode at NSIDC. 

8 hrs Verification that TS1 Mode 
continues to work well. 

15 Transition Complete.  Turn back 
over to Ops. 
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5.4  Icg  Hosts  Transition  Approach 
The icg platform contains the Ingest and Registry databases, and  the polling  directories.  During 
the  upgrade  activities  at  EDC  and  GSFC  the  reconfigured  acg  server  removed  during  the  acg 
upgrade will become the icg transition/upgrade server.  During the upgrade activities at LaRc and 
NSIDC the icg platform will be upgraded with spare PC XL platforms received from other sites. 
The current icg backup servers and current icg primary servers (when upgraded) will be removed 
and spared (See Table 3.3-1  Hardware Movement Plan).  Prior  to the  IRIX  upgrade  activities  at 
EDC and GSFC related to the icg, the primary server (e0icg01 and g0icg01) will be configured as 
a virtual host (e0vicgaa and g0vicgaa) and all necessary interface providers will be notified of  the 
change.  The downtime associated to making the primary host a virtual host is accounted for during 
the Release 5A to 5B transition, and is not reflected in this plan. 

The  new  icg  server  is  thoroughly  checked  out  in  TS2  and  TS1  modes  (NSIDC  test  is  only 
conducted  in  TS1  mode).  There  will  not  be  any  cycle  (system  operational)  down  times 
experienced during the icg TS2 and TS1 transitions to the replacement server. 

Once the replacement server is stable in the TS2 and TS1 environments, a cut over process will be 
executed to transfer all operational functions to the replacement server and to make the replacement 
server the operational server.  All ingest of data will be stopped and all queued ingest data will be 
processed off to insure that data is archived successfully.  The Ingest server is then brought down 
and the Ingest and Registry databases from the primary server will be dumped to  the replacement 
server.  During this time future ingest data accumulates on the MODAPS PDR server and  within 
LPS.  The  Ingest  server  downtime  objective  for  the  operational  mode  upgrade  is tbd  hours. 
Downtime is based on  time  to quiesce  the  ingest  functions,  time  to dump  the  sybase  databases 
(including all ingest history data), time to bring the replacement server back up in operational mode 
and  time  required  to  perform  testing  of ECS  test  data  and  live  data  in  operational  mode. 
Circumstances may require significantly more downtime because of system quiesce times as well 
as the time  it  takes  to  test  and  validate  the  upgrade.  The  DAAC  will  determine  the  amount  of 
testing that is required before ingest operational transition is complete. 

The high level steps and estimated time to transition the icg platform are specified in Tables 5.4-1 
through Table 5.4-3.  For NSIDC there is a transition in place approach because there is only one 
ingest server. 

Note: EDC is planning to use a “new name” approach.  The transition steps for that approach may 
be found in the EDC documentation.  The following table is for a “same name” approach. 
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Table  5.4-1.  Icg  Transition  Steps  for  EDC  (1  of  3) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 
OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

0 The old e0icg02 is shutdown and 
removed. 

1 The acg server (Challenge XL) 
released during the acg upgrade is 
reconfigured to become e0icg02 with 
its own suite of RAID (and therefore 
will not share RAID with the OPS icg 
server). 

4 hrs e0icg01 (operations primary 
server) has been configured 
as a virtual host prior to the 
upgrade activity beginning. 

2 Shutdown TS2 mode on the 
primary server e0icg01. 

0.5 hrs 

3 Dump the e0icg01 databases 
from the TS2 mode on the 
primary server, and ftp to the 
new host. 

Hr Restore the TS2 databases on the 
retrofitted acg server (e0icg02) 
platform under the icg environment. 

0.5 hrs 

4 Checkout in TS2 mode 2 days Verify  all  Ingest  functions 
properly in TS2 mode. 

5 Shutdown TS1 mode on the 
primary server e0icg01. 

0.5 hrs 

6 Dump the e0icg01 databases 
from the TS1 mode on the 
primary server, and ftp to the 
new host. 

Hr Restore the databases on the 
retrofitted acg server (e0icg02) 
platform under the icg environment. 

0.5 hrs 

7 Checkout in TS1 mode 2 days Verify all Ingest functions 
properly in TS1 mode. 

8 Suspend Ops Ingest activities on 
e0icg01 

0.5 hrs 
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Table  5.4-1.  Icg  Transition  Steps  for  EDC  (2  of  3)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

9 Quiesce Ingest activities 1 hr Verify that all pending jobs 
are complete and that the 
Request manager queue has 
completed. 

10 Verify data is being staged to 
appropriate location (MODAPS, 
ICL storage, etc.) 

Monitor data being staged to 
verify stagging area is not 
overwritten. 

11 Shutdown Ingest executables in 
Ops mode 

0.5 hrs 

12 Dump Ingest and Registry 
databases, and ftp to new host. 

Restore Ingest and Registry 
databases. 

0.5 hrs 

13 Disable the virtual hosts on 
e0icg01 

0.25 
hrs 

This was the primary ingest 
server 

14 Enable the virtual hosts on e0icg02 0.25 
hrs 

Mount points are active for 
e0icg02.  This now becomes 
the primary ingest server. 

15 Start Ops mode on evicgaa (e0icg02) 0.5 hrs The e0icg01 (ev0icgaa) 
primary server was a virtual 
host machine configured as 
virtual before upgrade activity 
begins. The plan is to now 
make the e0icg02 the virtual 
host machine until upgrade of 
e0icg01 takes place. 

16 Perform checkout using suite of test 
data to verify Ingest functions 
properly 

1 hr Using test data suite to 
simulate external data 
provider. 
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Table  5.4-1.  Icg  Transition  Steps  for  EDC  (3  of  3)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

17 Initialize Ingest request. Begin processing in ops 
mode.  External data 
providers pipes are open for 
ingesting/processing data. 

18 Verify Ingest Ops functions properly. 

19 While processing data in Ops mode 
bring up TS2 mode on the evicgaa 
(e0icg02) primary server. 

0.5 hrs Performed to ensure TS1 and 
TS2 work in the virtual host 
environment ontheon the new 
machine. 

20 Perform testing in TS2 mode on the 
new evicgaa (e0icg02) primary server 

3 hrs 

21 Bring up TS1 mode on the new 
evicgaa (e0icg02) primary server 

0.5 hrs 

22 Perform checkout of TS1 mode 3 hrs 

23 If the backup server is 
desired to be a fail-over 
server at the DAAC then the 
new box will have to be 
configured and would have to 
be checked out as e0icg01.  A 
repeat of some of the steps 
above will have to be 
performed. 
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Table  5.4-2.  Icg  Transition  Steps  for  GSFC  (1  of  4) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 

OLD  MACHINE NEW  MACHINE 
Step# Description Est 

Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

0 Shutdown g0icg02 and g0icg01 

1 Disconnect and remove 4 SCSI 
cables that connect the RAID to 
g0icg02 
Terminate SCSI connections on 
RAID that had cables removed. 

2 Restart g0icg01 and turn back 
over to OPS. 

3 1. Disconnect and relocate FDDI 
cables from g0icg02 to new 
g0icg02 

Disconnect and relocate HiPPI 
cables. From g0icg02 to new 
g0icg02 

4 The old g0acg05 server (Challenge 
XL) released during the acg upgrade 
is  reconfigured to become g0icg02. 

Install OS/COTS (Disk Image) 

Remove 1 CPU and FDDI 
board and return to stock. 

Install (2) 9GB internal disk 
drives for Sybase dumps. 

5 1. Restart new g0icg02. 
2. DAAC begins tests on new 

g0icg02 until confidence is gained 
that the hardware and software are 
stable. 

Assume a minimum of two 
weeks of testing is required. 
Then the actual transition 
proceeds with the next step. 

6 Shutdown TS2 mode on the 
primary server g0icg01. 

0.5 hrs 

7 Dump the g0icg01 databases from 
the TS2 mode on the primary 
server, and ftp to the new host. 

hr Restore the TS2 databases on the 
retrofitted acg server (g0icg02) 
platform under the icg environment. 

0.5 hrs 
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Table  5.4-2.  Icg  Transition  Steps  for  GSFC  (2  of  4)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

8 Checkout in TS2 mode 2 days Verify  all  Ingest  functions 
properly in TS2 mode. 

9 Shutdown TS1 mode on the 
primary server g0icg01. 

0.5 hrs 

10 Dump the g0icg01 databases from 
the TS1 mode on the primary 
server, and ftp to the new host. 

hr Restore the databases on the 
retrofitted acg server (g0icg02) 
platform under the icg environment. 

0.5 hrs 

11 Checkout in TS1 mode 2 days Verify all Ingest functions 
properly in TS1 mode. 

12 Suspend Ops Ingest activities on 
g0icg01 

0.5 hrs 

13 Quiesce Ingest activities 1 hr Verify that all pending jobs 
are complete and that the 
Request manager queue has 
completed. 

14 Verify data is being staged to 
appropriate location (MODAPS, 
ICL storage, etc.) 

Monitor data being staged to 
verify stagging area is not 
overwritten. 

15 Shutdown Ingest executables in 
Ops mode 

0.5 hrs 
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Table  5.4-2.  Icg  Transition  Steps  for  GSFC  (3  of  4)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

16 Dump Ingest and Registry 
databases, and ftp to new host. 

Restore Ingest and Registry 
databases. 

0.5 hrs 

17 Disable the virtual hosts on 
e0icg01 

0.25 
hrs 

This was the primary ingest 
server 

Bring down the g0icg01 platform. 

18 Enable the virtual hosts on gv0icg02. 
Change the name=g0icgaa 

0.25 
hrs 

Mount points are active for 
e0icg02.  This now becomes 
the primary ingest server. 

19 1. Bring down new g0icg02 

20 1. Disconnect SCSI cables from 
g0icg01 and RAID. 

2. Relocate ICL RAID Rack 
“00001616” and connect to new 
g0icg02 

21 Start Ops mode on gv0icgaa 
(g0icg02) 

0.5 hrs The g0icg01 (gv0icgaa) 
primary server was a virtual 
host machine configured as 
virtual before upgrade activity 
begins. The plan is to now 
make the gv0icg02 the virtual 
host machine until upgrade of 
g0icg01 takes place. 

22 Perform checkout using suite of test 
data to verify Ingest functions 
properly 

1 hr Using test data suite to 
simulate external data 
provider. 
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Table  5.4-2.  Icg  Transition  Steps  for  GSFC  (4  of  4)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

23 Initialize Ingest request. Begin processing in ops 
mode.  External data 
providers pipes are open for 
ingesting/processing data. 

24 Verify Ingest Ops functions properly. 

25 While processing data in Ops mode 
bring up TS2 mode on the evicgaa 
(g0icg02) primary server. 

0.5 hrs Performed to ensure TS1 and 
TS2 work in the virtual host 
environment ontheon the new 
machine. 

26 Perform testing in TS2 mode on the 
new evicgaa (g0icg02) primary server 

3 hrs 

27 Bring up TS1 mode on the new 
evicgaa (g0icg02) primary server 

0.5 hrs 

28 Perform checkout of TS1 mode 3 hrs 

29 If the backup server is 
desired to be a fail-over 
server at the DAAC then the 
new box will have to be 
configured and would have to 
be checked out as g0icg01. 
A repeat of some of the steps 
above will have to be 
performed. 
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Table  5.4-3.  Icg  Transition  Steps  for  LaRC  (1  of  4) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 
OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

1 Configure old l0acg02 to meet ICL 
requirements 

2 Shutdown l0icg01 (CL) 

3 Shutdown l0icg02 (CL) 

4 Disconnect SCSI RAID cables 
from l0icg02 (CL). 
a. Disconnect SCSI RAID 

cables from RAID. 
b. Terminate SCSI ports on 

RAID. 
c. Disconnect FDDI cables 

LB045 and LB046. 
d. Remover l0icg02 from Data 

Center Floor. 

5 Install old l0acg02 
Disconnect FDDI cables LB045 and 
LB046. 

6 Install OS/COTS (Disk Image) 

7 Configure system disk 
a. name=l0icg02 
b. IP=198.118.217.6 

8a Start up new l0icg02 

8b  DAAC begins tests on new l0icg02 
until confidence is gained that the 
hardware and software are stable. 

Assume a minimum of two 
weeks of testing is required. 
Then the actual transition 
proceeds with the next step. 
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Table  5.4-3.  Icg  Transition  Steps  for  LaRC  (2  of  4)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

9 Shutdown TS2 mode on the 
primary server l0icg01. 

0.5 hrs 

10 Dump the l0icg01 databases from 
the TS2 mode on the primary 
server, and ftp to the new host. 

hr Restore the TS2 databases on the 
retrofitted acg server (l0icg02) 
platform under the icg environment. 

0.5 hrs 

11 Checkout in TS2 mode 2 days Verify all Ingest functions 
properly in TS2 mode. 

12 Shutdown TS1 mode on the 
primary server l0icg01. 

0.5 hrs 

13 Dump the l0icg01 databases from 
the TS1 mode on the primary 
server, and ftp to the new host. 

hr Restore the databases on the 
retrofitted acg server (l0icg02) 
platform under the icg environment. 

0.5 hrs 

14 Checkout in TS1 mode 2 days Verify all Ingest functions 
properly in TS1 mode. 

15 Suspend Ops Ingest activities on 
l0icg01 

0.5 hrs 

16 Quiesce Ingest activities 1 hr Verify that all pending jobs 
are complete and that the 
Request manager queue has 
completed. 

17 Verify data is being staged to 
appropriate location 

Monitor data being staged to 
verify stagging area is not 
overwritten. 

5-32 223-WP-001-003




Table  5.4-3.  Icg  Transition  Steps  for  LaRC  (3  of  4)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

18 Shutdown Ingest executables in 
Ops mode 

0.5 hrs 

19 Dump Ingest and Registry 
databases, and ftp to new host. 

Restore Ingest and Registry 
databases. 

0.5 hrs 

20 Bring down the l0icg01 platform. 

21 Change name an IP address: 
a. Disconnect FDDI cablesLB045 

and LB046 from new l0icg02 (PC 
XL) 

b. Relocate FDDI cables LB043 and 
LB044 from l0icg01 to new 
l0icg02. 

c. Change IP address on new 
l0icg02 to 198.118.217.5 

d. Change name of new l0icg02 to 
l0icg01. 

22 Shutdown new l0icg01 (PC XL) 
a.  Relocate SCSI cables from old 
l0icg01 (CL) to new l0icg01 (PC XL) 
per disk configuration documents. 

23 Flush Router 

24 Start Ops mode on new l0icg01 0.5 hrs 

25 Perform checkout using suite of test 
data to verify Ingest functions 
properly 

1 hr Using test data suite to 
simulate external data 
provider. 
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Table  5.4-3.  Icg  Transition  Steps  for  LaRC  (4  of  4)

OLD  MACHINE NEW  MACHINE 

Step# Description Est 
Time 
(Hr) 

Description Est 
Time 
(Hr) 

Comments 

26 Initialize Ingest request. Begin processing in ops 
mode.  External data 
providers pipes are open for 
ingesting/processing data. 

27 Verify Ingest Ops functions properly. 

28 While processing data in Ops mode 
bring up TS2 mode new l0icg01 
primary server. 

0.5 hrs Performed to ensure TS1 and 
TS2 work properly on the 
new server. 

29 Perform testing in TS2 mode on the 
new l0icg01 primary server 

3 hrs 

30 Bring up TS1 mode on the new 
l0icg01 primary server 

0.5 hrs 

31 Perform checkout of TS1 mode 3 hrs 

32 If the backup server is 
desired to be a fail-over 
server at the DAAC then the 
new box will have to be 
configured and would have to 
be checked out as g0icg01. 
A repeat of some of the steps 
above will have to be 
performed. 
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5.5  Spg  Hosts  Transition  Approach 
The  spg  platform  contains  the  Processing  Software,  the  Toolkit  Software  and  the  International 
Mathematics and Statistical Libraries (IMSL) necessary for processing on-demand  and  scheduled 
data  to higher  level  products.  While  performing  the  IRIX  6.5  upgrade  activities  on  the  spg 
platforms  it  is  the  intention  of  the  project  to  experience  no  interruption  in  service  and  zero 
operations downtime.  This will be accomplished by bringing down only one of the spg platforms 
while concurrently performing all of the spg  functions on the other platform.  The DAAC, during 
this time performs the  spg  functions  in  a degraded  mode  until  system  upgrade  and  checkout  is 
completed on the platform being upgraded. 

Prior to the DAAC's transition activities involving the spg platforms, a new system (data) disk and 
boot  disk  will  be  configured  with  the  IRIX  6.5  OS and  associated  layered  COTS  and  custom 
software components.  The existing disks will be copied, and then OS and COTS installed.  These 
disks will become the replacement disk used during the transition process at the DAACs. 

Once the transition activities begin, all planning and scheduling activities will be suspended on one 
of the spg platforms at EDC, GSFC and LaRC (there is only one spg  platform at NSIDC therefore 
the  process  will  be  different).  All  processing  activities  in  the  queue  directed  to  the  targeted 
platform will be allowed to run their course.  Future processing  requests  planned  and  scheduled 
will be targeted to the spg platform not being upgraded at the time.  Once the processing activities 
in  the  queue  directed  to  the  platform  being  upgraded  are  completed,  the  targeted  platform  is 
shutdown.  Once the targeted platform is shutdown the  data  disk  and  the  boot  disk  running  the 
IRIX  6.2  and  associated  layered  COTS  and  custom  software  components  are  removed  and 
replaced with disks  running the IRIX 6.5  OS and associated layered COTS and custom software 
components. 

Once  the  replacement  disks  are  substituted  in  the  targeted  platform,  system  initialization  and 
checkout procedures will begin in TS2 mode.  The toolkit libraries are verified by acquiring  pre
built  product  generation  executables  (PGEs).  The  PGEs  acquired  will  be  used  to validate  the 
environment in TS2 mode.  Planning and scheduling activities using basic instrument  processing 
scenarios for synthetic as well as real PGEs for ASTER (EDC), MODIS (EDC and GSFC)  and/or 
MISR (LaRC) related data is employed during TS2 testing.  The plans and schedules are activated 
in AutoSys,  executed and verified during a Post Run analysis.  These steps are  repeated  during 
checkout of TS1 mode. 

When transitioning to the Operations mode, the targeted spg platform registers the science software 
into AutoSys.  The operations staff logs into the planning and scheduling software that plans future 
production routines to run on the transition platform.  Plans and schedules are activated in AutoSys 
and  post  run  analysis  is  verified  to  determine  if  products  created  using  the  PGEs  are  created 
successfully.  If  all  indications  are  that  the  products  have  been  successfully  created  using  the 
transition platform, operations will continue on the transition platform.  After confidence is gained 
in  the  transition  platform  the  spg  platform  that  has  not  been  upgraded  to  IRIX  6.5  will  be 
scheduled for upgrade activities. 
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If the transition spg platform is deemed not to be successful  testing  will  begin  again  in  the  Test 
mode.  If problems cannot be rectified with the spg  transition  platform  and  it  is  determined  that 
operations is falling behind in its production activities a decision will be made to roll back  to  the 
previous configuration using the IRIX6.2  OS and associated layered COTS and custom software 
components. 

The high level steps and estimated time to transition the spg platform are specified in Table 5.5-1. 

Table  5.5-1.  Spg  Transition  Steps  (1  of  2) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 

Step  #  Description  E s t 
Time 
(Hr) 

Comments 

1  In parallel with ongoing operations 
suspend all planning, scheduling and 
production activities related to the 
e0spg05 platform. 

12 hrs Production Operations activities 
continue in a degraded mode using the 
e0spg01 platform. 
Complete all jobs left remaining in the 
queue for e0spg05. 

2  Flush activities pertaining to e0spg05 in 
Autosys. 

1 hr 

3  Shutdown e0spg05. 1 hr 

4  Remove the boot disk and the data disk 
from the e0spg05 platform 

0.5 hrs Package and store removed disk. 
The disk removed will continue to have 
the IRIX 6.2 OS on it until the upgrade 
solution starting in step 5 is proven 
successful.  Eventually, the disk 
removed will serve as the replacement 
disk for e0spg01. 

5  Install new boot disk with IRIX 6.5 
operating system and new data disk 
with custom software upgrade and 
COTS products. 

0.5 hrs The ip address has been changed at the 
DAAC or Landover facility to reflect the 
proper ip address already existing at the 
site. 
The test libraries to be used during TS2 
and TS1 testing have been built and 
validated in the IRIX 6.5 environment 
at the Landover facility. 
Autosys has already been checked out at 
the Landover facility. 

6  Startup the e0spg05 platform with the 
new disk installed and the custom code 
configured for TS2 mode. 

0.5 hrs 

7  Begin checkout testing in TS2 mode 2 days 
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Table  5.5-1.  Spg  Transition  Steps  (2  of  2)

Step  #  Description  E s t 

Time 
(Hr) 

Comments 

8  Verify Toolkit libraries are already up 
and running. 

Acquire some already built PGE’s 

9  Register the Science S/W (PGE’s) that 
will be used to validate the environment 
in TS2 mode. 

1 hr PGE’s used will be built for the IRIX 
6.5 OS environment. 

1 0   Begin planning and scheduling activities 
using basic instrument processing 
scenarios. 

0.5 hrs May use synthetic or real PGE’s. 

1 1   Activate plans and schedules for jobs in 
autosys. 

1 hr 

1 2   Evaluate post run analysis to verify 
products were created correctly. 

1 hr 

1 3   Bring up e0spg05 in TS1 mode. 0.5 hrs 

1 4   Perform checkout testing in TS1 mode. 2 days SSI&T testing, plus assumes PGEs 
have been previously tested under IRIX 
6.5. 

1 5   Evaluate post run analysis to verify 
products were created correctly. 

1 hr 

1 6   Bring up e0spg05 in OPS mode 0.5 hrs Toolkit libraries are up and running. 

1 7   Register science software 1 hr 

1 8   Login to planning and scheduling 0.1 hrs Notify that e0spg05 is available for 
processing request. 

1 9   Activate plans and schedules or jobs in 
Autosys. 

1 hr 

2 0   Evaluate post run analysis to verify 
products are created successfully. 

1 hr a. If products are produced 
successfully continue to operate in 
Ops environment using the IRIX 
6.5 OS. 

If products produced are unsuccessful 
testing may need to continue in the 
Test modes. 

If there is a severe problem, go back to 
the 6.2 OS.  Shutdown the e0spg05 
platform and replace the current 
boot and data disk with the disks 
previously removed. 
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5.6  Wkg  Hosts  Transition  Approach 
The  wkg  or  HDF  EOS  platform  contains  the  processing  software  necessary  for  performing 
Landsat 7 subsetting functions based on user requests. The wkg platform only exists at EDC.  It is 
the  intention  of  the  project  to  perform  the  IRIX  6.5  upgrade  activities  on  the  wkg  platform 
concurrently with performing the upgrade on e0drg01 (which is the Landsat 7 archive  platform). 
The decision to perform the upgrade activities on wkg and e0drg01 concurrently is made  to  take 
advantage of the fact that once e0drg01 is down there will be no Landsat order processing taking 
place. 

Prior to the DAAC's transition activities involving the wkg platform, a new system (data) disk and 
boot  disk  will  be  configured  with  the  IRIX  6.5  OS and  associated  layered  COTS  and  custom 
software  components.  The  existing  disks  will  be  copied,  and  OS  and  COTS  installed  on  the 
copies.  These copies will become the replacement disks used during the transition process at the 
DAAC.  Once  the  transition  activities  begin,  all  planning  and  scheduling  activities  will  be 
suspended on the wkg platform located at EDC.  All processing activities in the queue, directed to 
the wkg platform, are allowed to complete. Once the processing activities in the queue directed to 
the  wkg  platform  are  completed  the  wkg  platform  is shutdown.  Once  the  wkg  platform  is 
shutdown the data disk and the boot disk running the IRIX 6.2  and associated layered COTS and 
custom software components are removed and replaced with disks  running the IRIX 6.5  OS and 
associated layered COTS and custom software components. 

Once the replacement disks  running the IRIX 6.5  OS and  associated  layered  COTS  and  custom 
software  components  are  substituted  in  the  wkg  platform,  system  initialization  and  checkout 
procedures  will  begin  in  TS2  mode.  It  is  assumed  that  the  e0drg01  is up and  running  or  an 
instance of the Landsat 7 functions is running on an appropriate drg platform.  During the testing in 
TS2 mode the wkg platform  software  will  perform  subsetting  activities  on  synthetic  and/or  real 
Landsat 7 data.  User requests and orders will be processed accordingly.  After validation in TS2 
mode is complete testing will begin in TS1 mode to validate the TS1 environment. 

When transitioning to the operations mode using the IRIX 6.5  OS and  associated  layered  COTS 
and custom software components, the wkg platform will process regularly scheduled user request 
and orders.  If all indications are that the products have been successfully subsetted while using the 
upgraded OS, the operations environment will continue. If the wkg transition activities are deemed 
to be unsuccessful, then testing will begin again in the TS2 and TS1 modes.  If problems cannot be 
rectified with the wkg  transition and it  is determined that operations is falling  behind,  a decision 
will  be  made  to  roll  back  to  the  previous  configuration  using  the  IRIX  6.2  OS and  associated 
layered COTS and custom software  components.  The  down  time  related  to  the  wkg  IRIX  6.5 
upgrade activities coincides with the time to perform the e0drg01 platform upgrade in section 5.3. 
The estimated down time is on the order of 12 hours. 

The high level steps and estimated time to transition the wkg platform is specified in Table 5.6-1. 
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Table  5.6-1.  Wkg  Transition  Steps  (1  of  2) 
(Note:  See the latest Procedures Document (420-WP-013) for detailed information) 

Step  # Description Est 
Time 
(Hr) 

Comments 

1 In parallel with on-going e0drg01 
upgrade activities suspend all Landsat 7 
request and orders activities on the 
e0wkg01 platform. 

3 hrs All Landsat 7 subsetting requests and 
orders are halted. 

2 Flush Landsat distribution Read only 
cache. 

0.5 hrs 

3 Shutdown e0wkg01. 0.5 hrs 

4 Remove the boot disk and the data disk 
from the e0wkg01 platform 

0.5 hrs Package and store removed disk. 
The disk removed will continue to have 
the IRIX 6.2 OS on it until the upgrade 
solution starting in step 5 is proven 
successful.  Eventually, the disk will 
serve as the replacement disk for future 
applications. 

5 Install new boot disk with IRIX 6.5 
operating system running on it and new 
data disk with system software upgrade 
and COTS products on it. 

0.5 hrs The ip address has been changed at the 
Landover facility to reflect the proper ip 
address already existing at the site. 
The dynamic link libraries have been 
test and validated in the IRIX 6.5 
environment at the Landover facility. 

6 Startup the e0wkg01 platform with the 
new disk installed and the custom code 
configured for TS2 mode. 

0.5 hrs 

7 Begin checkout testing in TS2 mode 8 hrs 

8 Submit a list of pre-built Landsat orders 
and request. 

9 Process pre-built Landsat orders and 
request. 

1 0  Evaluate post run analysis to verify 
products were subset correctly. 

Verify the distribution chain works 
correctly. 

1 1  Bring up e0wkg01 in TS1 mode. 0.5 hrs 

1 2  Perform checkout testing of TS1 mode 8 hrs 

1 3  Evaluate post run analysis to verify 
products were subset correctly. 

Verify the distribution chain works 
correctly. 

1 4  Bring up e0wkg01 in OPS mode 0.5 hrs 

1 5  Submit a list of Landsat orders and 
request. 

1 6  Process Landsat orders and request. 
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Table  5.6-1.  Wkg  Transition  Steps  (2  of  2)

Step  # Description Est 

Time 
(Hr) 

Comments 

1 7  Evaluate post run analysis to verify 
products were subset correctly. 

Verify the distribution chain works 
correctly. 
If products are produced successfully 
continue to operate in Ops environment 
using the IRIX 6.5 OS. 
If products produced are unsuccessful 
testing may need to continue in the Test 
modes. 
If there is a severe problem a may be 
determined that we have to go back to 
the 6.2 OS.  If this is the case we would 
shutdown the e0wkg01 platform and 
replace the current boot and data disk 
with the disk previously removed in 
step 

5.7  Aqa  Hosts  Transition  Approach 
The aqa boxes, e0aqg01 and e0aqg02, are used only for offline activities, and will be upgraded in 
place via direct installs of the OS and COTS. 
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6.  Performance and Stability Testing


6.1  PVC  Configuration 
Following the performance testing of Release 5B, the PVC facility will be upgraded to IRIX 6.5.6, 
and Release 55 will be performance tested in the PVC facility  using  the  same  test  scenarios  that 
were used for Release 5B. Table 6.1-1 identifies the machines that will be upgraded to IRIX 6.5.6 
prior to installing  ECS  Release  55.  This  upgrade  will  be  performed  in  a  “big  bang”  approach 
during scheduled downtime when all machines will be upgraded in place  at  once.  Following  the 
upgrade,  a suite  of infrastructure  checkout  scripts  will  be  run  to  verify  correct  operation  and 
connectivity of the PVC. Release 55 will then be installed per the 55 release  instructions. This will 
require either a new installation on the  SGI  machines  or  a  full  installation  across  both  SGI  and 
SUN  machines.  Following  the  installation  will  be  a  brief  manual  checkout  followed  by  a 
regression  test.  Performance  and  stability  testing  will  then  start.  This  testing  is  intended  to 
establish that: 

1) The 55 release can meet the 5B workload specification. 

2) The system, after upgrade to IRIX 6.5 and Origins, is at least as stable as before the upgrade. 

Table  6.1-1.  PVC  machines  to  be  upgraded  to  IRIX  6.5 
Machine  Name  Type  Of  Machine  Function 

p0spg01 Challenge XL Science Processor 

p0aqg01 Challenge S QA Processor 

p0drg01 Challenge XL FSMS Server 

p0acg01 Challenge XL APC Server 

p0wkg01 Challenge XL Sub-setting Server 

p0icg01 Challenge DM Ingest Server 
These upgrades will be done in July & August 2000. 

6.2  Planned  Tests 
The  performance  and  stability  test  consists  of  executing  a  shortened  form  of  one  of the  two 
scenarios  of  24  hour  testing  (GSFC  and  EDC)  as  specified  in  the  5B Workload  Specification. 
Automated scripts are run to generate  the  required  profile  of system  activity  for  Ingest;  Science 
Processing;  Search,  Browse  and  Ordering;  Daily  Planning;  and  Distribution.  Log  files  are 
generated  for  later  analysis  of  Workload  compliance  that  is provided  in  a  Performance  Test 
Summary. 
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7.  Transition at DAACs 

7.1 Scope 
The proposed OS upgrade is  only  for  the  SGI  machines.  Table  7.1-1  shows  the  scope  of  the 
proposed OS upgrade at each DAAC. 

Table  7.1-1.  Number  of  SGI  machines  at  each  DAAC 
DAAC Number  of  SGI  machines Total  number  of  machines 

(SUN,  SGI,  X-term,  HP,  PC) 

EDC  12  53 

GSFC  1 4  6 7 

LaRC  1 2  5 2 

NSIDC  8  4 0 

7.2 Assumptions 
To plan and perform the transition the following assumptions are made: 

The transition is from a single baseline.  That is,  the custom software for the modes should be at 
5B release. 

1.	 COTS software versions match required baseline versions (reference 910-TDA-003, 920-TDx
002 as updated by a CCR prior to the actual upgrade). 

2.	 The  DAAC  is  in conformance  with  the  mount  point  baseline  (reference  920-TDx-008  as 
updated by a CCR prior to the actual upgrade). 

3.	 The transition is from a single baseline.  That is, the custom SGI software for all modes should 
be at 5B release 03. 

4.	 Full system backup and any associated incremental backup are complete and available prior to 
the start of transition. 

5.	 The DAACs will delete all unused/test data that is outside the ESDT baseline from the archive 
prior to transition. 

6.	 All producers of higher-level data products (L1  and  higher)  are  capable  of  holding/buffering 
products that could not be ingested during the transition period. 

7.	 Prior  to  shutdown  the  system  is  quiesced  (work  queues  are  allowed  to  run  until  they  are 
empty). 

8.	 The downtime clock starts when system inputs are disabled, and completes when  the system is 
able to receive operational data. 
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9.	 Once  operations  are  restored,  the  use  of  the  other  modes  is  kept  to  a minimum  to  allow 
backlogged processing to catch-up. 

10. IP addresses are available for the new machine to bring it on-line while  the current machine is 
still operational. 

7.3 Individual  DAAC  Requirements 
This  section  looks  at different  DAAC  requirements  that  are  unique  to  each  DAAC.  The  ECS 
transition  team  in coordination  with  each  DAAC  will  develop  this  information  unless  stated 
otherwise. 

Regression  tests  for  each  mode 

The type of regression tests for each  mode  should  be developed  by  each  DAAC  based  on  their 
operational requirements. 

Type  of  transition 

Based on  the  operational  requirements,  the  type  of  transition  for  each  DAAC  (i.e.  to transition 
either  one  subsystem  or  multiple  subsystems  or  all  subsystems  at one  time)  will  have  to  be 
determined. 

Floor  Space/Power  Supply/Air  Conditioning 

The  ECS  Systems  Engineering  Hardware  team  has  completed  site  surveys  at all  sites,  and  the 
results are  shown  in the  Procedures  for  the  Transition  of ECS  into  the  IRIX  6.5  Environment 
document (420-WP-013)– Updated Floor Plans. 

There are no issues with  power  and  air  conditioning  for  the  additional  equipment  at  any  of  the 
DAACs. 

Network  requirements 

The FDDI to Ethernet transition using CAT 6006 must be completed by GSFC,  EDC, and NSIDC 
DAACs before the OS upgrade. 

GSFC  Cat6006 switch has been installed (COMPLETE). 

NSIDC  Cat6006 switch has been installed (COMPLETE). 

EDC  Cat6006 switch has been installed (COMPLETE). 

LaRC  N/A. 

Resource  requirements 

The ECS M&O team is assigned to ensure that each DAAC has enough personnel to manage  the 
transition activities. As soon as the information is available this section will be updated.  Currently, 
it has been identified as a risk item. 

7-2 223-WP-001-003




DAAC  Unique  Extensions 

Each DAAC will be responsible to work porting for any DAAC unique extensions. 

7.4 Pre-transition  activities 
All the following activities need to be performed at DAAC sites before the transition.  These items 
do  not  entail  impacts  to  DAAC  operations.  The  DAAC  point-of-contact  for  these  items  are  as 
follows: 

GSFC ---- Gary Roth 

LaRC ---- Gerry LeMay 

EDC ----- Wayne Hanson 

NSIDC –- Renea Ericson 

Hook-up  and  burn-in 

A system  hook-up  and  burn-in  period  will  be  performed  for  SGI  Origin  machines  prior  to  the 
transition. 

RAID  configuration 

The RAID should be configured so that an NFS  mount  from  the  old  primary  server  to the  new 
primary server for TS1 and TS2 mode can be done. 

Sybase  transition 

Sybase login accounts must be migrated from the old server to the new server prior to migration of 
any data, since the restoration of data will require that the same accounts exist as on the old server. 

To migrate data for the mode being transitioned, the Sybase database will be dumped to disk on the 
old primary, and then ftp’d to the new primary, using a HiPPI connection if possible.  On the new 
primary the data will be restored into the new Sybase server.  The old primary will be retained  until 
it  is clear that a fall back is no longer needed.  Database scripts  will  be  used  to validate  that  the 
databases are loaded correctly. 

The overview approach for transferring databases from an IRIX 6.2 machine to a 6.5 machine is as 
follows: 

1. All devices from Sybase Device Baseline are allocated and added to Sybase. 

2.	 Database allocations match, in size and order (not device), database allocations on the IRIX 
6.2 machines. 

3. Quiesce ECS 

4. Dump database transaction logs 

5. Run dbcc on the IRIX 6.2 databases. 
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6. Dump databases. 

7. Make database dump "visible" to Sybase on the IRIX 6.5 boxes. 

8. Create Sybase logins in same order as created on the IRIX 6.2 Sybase Server. 

9. Load databases to Sybase on IRIX 6.5. 

10. Verify ECS application user ids in IRIX 6.5 databases. Correct any discrepancies. 

11. Run dbcc on IRIX 6.5 databases 

12. Dump IRIX 6.5 databases. 

The  detailed  procedure  for  transferring  databases  is  outlined  in  the  Procedures  Document 
(420-WP-013). 

DCE  transition  for  the  VATC 

DCE will be upgraded to 1.2.2a with the OS upgrade.  However, the following activities will have 
to be done by the DAACs prior to transition: 

• Create DCE endpoints to cleanup CDS for new primary servers in the mode. 

•	 Add temporary server to DCE namespace.  This is a one time operation for each new server 
installed into the environment. 

(See the Procedures Document (420-WP-013) for details including DCE transition for DAACs.) 

Management  of  the  System  Baseline 

Prior to the start of the IRIX upgrade at each site, a CCR will be brought to the appropriate control 
board to request approval for the work, and to update the baseline for the site.  Most of the baseline 
changes for the IRIX upgrade will be included in this one CCR, rather than writing a separate CCR 
for each individual change.  The baseline updates may include: 

1. HW Diagrams 920-TDx-001 

2. Site-Host Map 910-TDA-005 

3. Floor plans 920-TDx-004 

4. Networking docs 921-TDx series 

5. Disk partitions 922-TDx series 

6. Mount points 920-TDx-008 

7. HW-SW Maps 920-TDx-002 

8. COTS Baseline 910-TDA-003 

9. IRIX patch list 911-TDA-005 
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10. HW-patch maps 920-TDx-014 

11. System infrastructure 920-TDx-003 

12. SGI Unix Kernel Configs 920-TDx-016 

13. Host Memory 920-TDx-018 

14. HW-Database maps 920-TDx-009 

Management  of  Mount  Points 

In order to reduce the amount of work to be accomplished during system downtime, mount points 
will be created in advance from each new machine to other machines, and from other machines to 
the new machine.  This will require creation of some new directories, since the new mount points 
will have to coexist with the existing mounts until the transition is over.  The details of the mount 
points will be specified in the 920-TDx-008 document for each site. 

The  selection  of  the  new  mount  points  during  transition  will  occur  by changing  configuration 
parameters,  by  means  of the  Storage  Management  GUI,  and  by  patches  to  the  Configuration 
Registry Database. 

Management  of  Custom  Configuration  Parameters 

The changes to the custom configuration parameters during this upgrade are fairly extensive.  Most 
of the changes are caused by the renaming of machines, and are necessary for TS2 and TS1 modes 
regardless of whether the machine's name in OPS  mode  will  be  changed  to  be  the  same  as  the 
replaced machine. 

For  example,  the  changes  needed  in  one  mode  at EDC  for  the  replacement  of  e0acg01  with 
e0acg11 will include: 

1) A registry patch, shown in Table 7.4-1. 

2) Selection of new mount points using the Storage Management GUI: the ftp pull area resides 
on a new machine (e0acg11) so: 

a) all ACM archive server 'temp file directory' values need to be amended. 

b) all ACM staging monitor server 'root path' values need to amended. 

c) all Distribution Ftp server 'Pull Ftp Host' values need to be amended. 

3) Addition of e0acg11 to Whazzup config files 

4) Addition of new Sybase servers to the Sybase interfaces file 
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Table  7.4-1.  Configuration  Parameter  Change  -  rgypatch  example 
# Hand generated rgypatch for IRIX 6.5 upgrade at EDC. 
# Damian Anderson - Fri Jun 30 15:03:27 EDT 2000 
#  /home/danderso/PATCH.e0acg11 

EDC UPD e0acs05/config/CFG/EcDsScienceDataServer/DBServer=e0acg11_srvr 
EDC UPD e0acs05/config/CFG/EcDsScienceDataServer/DSQUERY=e0acg11_sqs322_srvr 
EDC UPD e0acs05/config/CFG/EcDsScienceDataServer/SDSRV_SYBASE_SERVER=e0acg11_srvr 

EDC UPD e0acs06/config/CFG/EcDsScienceDataServer/DBServer=e0acg11_srvr 
EDC UPD e0acs06/config/CFG/EcDsScienceDataServer/DSQUERY=e0acg11_sqs322_srvr 
EDC UPD e0acs06/config/CFG/EcDsScienceDataServer/SDSRV_SYBASE_SERVER=e0acg11_srvr 

EDC UPD e0dis01/config/CFG/EcDsSt8MMServer/DBServer=e0acg11_srvr 
EDC UPD e0dis01/config/CFG/EcDsStD3Server/DBServer=e0acg11_srvr 
EDC UPD e0dis01/config/CFG/EcDsStPrintServer/DBServer=e0acg11_srvr 
EDC UPD e0dis01/config/CFG/EcDsStStagingDiskServer/DBServer=e0acg11_srvr 
EDC UPD e0dis01/config/CFG/EcDsStmgtGui/DBServer=e0acg11_srvr 

EDC UPD e0dis02/config/CFG/EcDsDdistGui/DBServer=e0acg11_srvr 
EDC UPD e0dis02/config/CFG/EcDsDistributionServer/DBServer=e0acg11_srvr 
EDC UPD e0dis02/config/CFG/EcDsSt8MMServer/DBServer=e0acg11_srvr 
EDC UPD e0dis02/config/CFG/EcDsStPrintServer/DBServer=e0acg11_srvr 
EDC UPD e0dis02/config/CFG/EcDsStmgtGui/DBServer=e0acg11_srvr 

EDC UPD e0drg01/config/CFG/EcDsStArchiveServer/DBServer=e0acg11_srvr 
EDC UPD e0drg01/config/CFG/EcDsStFtpDisServer/DBServer=e0acg11_srvr 
EDC UPD e0drg01/config/CFG/EcDsStFtpDisServer/UserPullHost=e0acg11u.ecs.nasa.gov 
EDC UPD e0drg01/config/CFG/EcDsStIngestFtpServer/DBServer=e0acg11_srvr 
EDC UPD e0drg01/config/CFG/EcDsStStagingDiskServer/DBServer=e0acg11_srvr 
EDC UPD e0drg01/config/CFG/EcDsStStagingMonitorServer/DBServer=e0acg11_srvr 

EDC UPD e0drg02/config/CFG/EcDsStArchiveServer/DBServer=e0acg11_srvr 
EDC UPD e0drg02/config/CFG/EcDsStFtpDisServer/DBServer=e0acg11_srvr 
EDC UPD e0drg02/config/CFG/EcDsStFtpDisServer/UserPullHost=e0acg11u.ecs.nasa.gov 
EDC UPD e0drg02/config/CFG/EcDsStIngestFtpServer/DBServer=e0acg11_srvr 
EDC UPD e0drg02/config/CFG/EcDsStStagingDiskServer/DBServer=e0acg11_srvr 
EDC UPD e0drg02/config/CFG/EcDsStStagingMonitorServer/DBServer=e0acg11_srvr 

EDC UPD e0icg01/config/CFG/EcDsStIngestFtpServer/DBServer=e0acg11_srvr 
EDC UPD e0icg01/config/CFG/EcDsStStagingDiskServer/DBServer=e0acg11_srvr 

EDC UPD e0wkg01/config/CFG/EcDsHdfEosServer_1/DBServer=e0acg11_srvr 
EDC UPD e0wkg01/config/CFG/EcDsHdfEosServer_2/DBServer=e0acg11_srvr 
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EDC UPD e0wkg01/config/CFG/EcDsHdfEosServer_3/DBServer=e0acg11_srvr 
EDC UPD e0wkg01/config/CFG/EcDsStArchiveServer/DBServer=e0acg11_srvr 
EDC UPD e0wkg01/config/CFG/EcDsStFtpDisServer/DBServer=e0acg11_srvr 
EDC UPD e0wkg01/config/CFG/EcDsStFtpDisServer/UserPullHost=e0acg11u.ecs.nasa.gov 
EDC UPD e0wkg01/config/CFG/EcDsStStagingDiskServer/DBServer=e0acg11_srvr 
EDC UPD e0wkg01/config/CFG/EcDsStStagingMonitorServer/DBServer=e0acg11_srvr 

EDC UPD e0acg11/config/CFG/EcDsStArchiveServer/DBServer=e0acg11_srvr 
EDC UPD e0acg11/config/CFG/EcDsStFtpDisServer/DBServer=e0acg11_srvr 
EDC UPD e0acg11/config/CFG/EcDsStFtpDisServer/UserPullHost=e0acg11u.ecs.nasa.gov 
EDC UPD e0acg11/config/CFG/EcDsStIngestFtpServer/DBServer=e0acg11_srvr 
EDC UPD e0acg11/config/CFG/EcDsStPullMonitorServer/DBServer=e0acg11_srvr 
EDC UPD e0acg11/config/CFG/EcDsStStagingDiskServer/DBServer=e0acg11_srvr 
EDC UPD e0acg11/config/CFG/EcDsStStagingMonitorServer/DBServer=e0acg11_srvr 

The  configuration  registry  enables  most  of the  parameter  changes  to  be  made  in one  place,  as 
opposed to modifying config files for more than a dozen executables on various machines and then 
running the mkconfig process.  The complete set of registry patches needed for the IRIX upgrade 
is shown in Table 7.4-2.  Note that after the IRIX upgrade, the config files will be out of date and 
the configuration registry will be the master source of config values. 
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Table  7.4-2.  Registry  Patches  (rgypatchs)  Needed  for  the  55  Transition 
VATC GSFC NSIDC LARC E D C 

TS2  t1acg01 -> t1acg04 

t1drg01 -> t1drg03 

t1icg01 -> t1icg03 

g0acg01 -> g0acg05 

g0drg01 -> g0drg07 

g0drg02 -> g0tmp01 

g0icg01 -> goicg02 

g0icg02 -> g0icg01 

n0drg01 -> n0drg02 

n0drg02 -> n0drg01 

n0acg02 -> n0acg01 

n0acg01 -> n0acg02 

n0icg01 -> n0icg02 

l0acg02 -> l0acg05 

l0drg01 -> l0drg03 

l0icg01 -> l0icg02 

e0acg01 -> e0acg11 

e0acg02 -> e0acg12 

e0drg01 -> e0drg11 

e0drg02 -> e0drg12 

e0drg05 -> e0drg15 

e0icg01 -> e0icg11 

e0icg02 -> e0icg12 

e0wkg01 -> e0wkg02 

TS1  t1acg01 -> t1acg04 

t1drg01 -> t1drg03 

t1icg01 -> t1icg03 

g0acg01 -> g0acg05 

g0drg01 -> g0drg07 

g0drg02 -> g0tmp01 

g0icg01 -> goicg02 

g0icg02 -> g0icg01 

n0drg01 -> n0drg02 

n0drg02 -> n0drg01 

n0acg02 -> n0acg01 

n0acg01 -> n0acg02 

n0icg01 -> n0icg02 

l0acg02 -> l0acg05 

l0drg01 -> l0drg03 

l0icg01 -> l0icg02 

e0acg01 -> e0acg11 

e0acg02 -> e0acg12 

e0drg01 -> e0drg11 

e0drg02 -> e0drg12 

e0drg05 -> e0drg15 

e0icg01 -> e0icg11 

e0icg02 -> e0icg12 

e0wkg01 -> e0wkg02 

O P S  t1acg01 -> t1acg04 

t1icg01 -> t1icg03 

t1drg01 

g0acg01 

g0drg01 

g0drg02 

g0icg01 

g0icg02 

n0drg01 -> n0drg02 

n0drg02 -> n0drg01 

n0acg02 -> n0acg01 

n0acg01 -> n0acg02 

n0icg01 

l0acg02 

l0drg01 -> l0drg03 

l0icg01 

e0acg01 -> e0acg11 

e0acg02 -> e0acg12 

e0drg01 -> e0drg11 

e0drg02 -> e0drg12 

e0drg05 -> e0drg15 

e0icg01 -> e0icg11 

e0icg02 -> e0icg12 

e0wkg01 -> e0wkg02 

All 
modes 
a t  
same 
time 

t1spg01 

t1wkg01 

t1aqg01 

t1aqg02 

g0spg01 

g0spg07 

g0aqg01 

n0spg03 

n0aqg02 

n0aqg01 

l0spg01 

l0spg05 

l0spg06 

l0icg02 

l0aqg01 

l0aqg02 

Each entry in this table identifies a rgypatch (a set of config parameter changes). 

A single machine name means that the mode is being upgraded to IRIX 6.5  on that machine.  An 
example parameter change for this would be changing SYBASE to point to OpenClient 12.0.  If 
there are not many changes, they may be made by hand via the GUI rather than via a rgypatch. 

Machine -> machine means the mode is transferring to another  machine,  so all  references  to  the 
machine name, on  this  machine  and  on  other  machines,  must  be  changed  to the  new  name,  in 
addition to changes needed just for IRIX 6.5. 

7-8 223-WP-001-003




To  enable  rollback,  the  registry  tree  should  always  be  saved  before  applying  any  rgypatch. 
Rollback will be tested after each mode’s upgrade. 

7.5 Sequence  of  Transition  Activities 
The following provides a general ordering of activities.  A detailed plan for each DAAC is provided 
in  the  Procedures  for  the  Transition  of ECS  into  the  IRIX  6.5  Environment  document 
(420-WP-013). 

1) Receive Origin machines (EDC and GSFC), add to floor, cable to network, and burn in 

2) CSR for 5B 

3) PSR for Sybase Server 11.5.1 

4) PSR for IRIX 6.5/DCE 1.2.2a and associated COTS (see table 3.1-1). 

5) Re-install OS on the Origins to the baseline version 

6) COTS installs on the Origins to the baseline versions 

7)	 Upgrade AQG boxes in place to IRIX 6.5 (no OPS downtime) to establish early experience 
with IRIX 6.5 at the DAAC (there is no custom code on the AQG boxes) 

8) PSR for Release 55 

9) Perform SSI&T for PGEs on IRIX 6.5 

10) Install Release 55 in TS2 mode on ACG and DRG substitutes, and checkout 

11) Install Release 55 in TS1 mode on ACG and DRG (if DAAC desires additional checkout) 

12) Perform OPS transition to IRIX 6.5 for the first SPG machine (no OPS downtime). 

13) Perform OPS transition to IRIX 6.5 for the second SPG machine (no OPS downtime). 

14) Perform OPS transition for ACG, DRG, and WKG 

15) Perform  OS  and  COTS  installs  on  substitute  machines  for  ICG,  using  2  Challenges 
released from ACG (EDC, GSFC) 

16) Install Release 55 in a test mode on ICG substitutes, and checkout 

17) Perform OPS transition for ICG 
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